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4.6 INDIRECT INFRASTRUCTURE

The infrastructure objective is to provide services consistent with commercial practices, and to
integrate infrastructure services with site and project mission requirements. While there may be
increased infrastructure needs for certain periods, the infrastructure support to facilities should
be "ramped down" in a timely manner commensurate with the declining mission and
infrastructure needs of site facilities. Opportunities advantageous to the Government will be
aggressively pursued to subcontract and outsource infrastructure work on a competitive, fixed-
or fixed-unit-priced basis.

Infrastructure provides the following:

(a) Maintenance and operations of facilities at Hanford.

(b) Utilities - Electrical, water, sanitary sewer, process sewer, fire protection, and central steam
systems.

(c) Roads, and other transportation infrastructure, excluding railroads.

(d) Site transportation services, courier service, Government owned/leased vehicles/equipment
management and maintenance.

(e) Janitorial services, fabrication shops, pesticide and herbicide programs.

() Municipal solid waste disposal service.

(9) Inventory, warehousing, and material management.

(h) Investment recovery program for excess/surplus materials.

(i) Real property management.

(j) Calibration and engineering laboratories.

(k) Land use planning and management.

(I) Demolition of excess general purpose facilities.

(m) Provision of stores.

(n) Information Resources Management (IRM) Support.

(o) Computer, Local Area Network, and data network operations.

(p) End-user computer support.

(g) Information systems, telecommunications, and multi-media services.

The key tenets of the Infrastructure Project are:

* Integrate infrastructure services with Site and Project requirements.

* Provide services consistent with best commercial practices, achieving competitive costs
through innovative solutions.

4.6.1 Utilities

4.6.1.a Project Structure

Steam Utilities (RL-1111)

Water Utilities (RL-1112)

Liquid Sanitary Waste Utilities (RL-1113)
Electrical Utilities (RL-1114)
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4.6.1.b Hanford Strategic Plan Goals

The Waste, Material, and Geographic Area Goals contained in the Hanford Strategic Plan
(DOE/RL-96-92), represent planning assumptions around which the Hanford Environmental
Management effort is structured. Each Mission Area and Project partially support each of these
goals, per scope of work described in the Prime Contracts. As an aggregate, all Mission Areas
and Projects will fulfill the requirements of the Hanford Strategic Plan. As such, the Goals
identified in this section cover only the goals directly supported by that specific Mission Area.
Further details are contained in the Project planning documents. As records-of-decision are
issued, these Goals will be amended in future revisions of the Hanford Strategic Plan.

None

4.6.1.c Technical Logic
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Figure 4-11 Water Utilities Material/Flow Logic
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Figure 4-12 Liquid Sanitary Waste Utilities Material/Flow Logic
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Figure 4-13 Electrical Utilities Material/Flow Logic
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Table 4-85 Utilities Facility Life-Cycle Responsibility Assignments

Life Cycle Phase

Asset Program Pre- Conceptual| Execute 0&M Close Out
Planning [Conceptual Post Ops D&D
100-B Reactor RL-ER10 RL-ERO6
509BA RL-ER10 RL-1111 RL-ER06
200 LEF RL-WMO05 RL-WMO05 RL-ER02
RL-ER06
242ABA RL-1111 RL-1111 RL-1111 RL-1111
B Plant RL-TPO1 RL-ERO5 RL-ERO06
RL-TPO1 RL-ERO7
225BBA RL-1111 RL-1111 RL-1111 RL-1111
PFP RL-TPO5 RL-ERO5 RL-ERO6
RL-TPO5 RL-ERO7
RL-TP0O5
234-5Z-BA RL-TPO5 RL-1111 RL-TP13 RL-ERO06
RL-TP13
222-S Laboratory RL-WMO06 RL-WM06 |RL-ERO5 RL-ERO06
RL-TP10 RL-ERO7
222SBA RL-1111 RL-1111 RL-1111 RL-1111
Misc Engineering Laboratories RL-STO1 RL-STO1 RL-TP13 RL-TP13
RL-TP13
324 Facility RL-TP08 RL-ERO5 RL-ER06
RL-TP08 RL-ERO7
324BA RL-1111 RL-1111 RL-1111 RL-1111
RL-TP08
325 Facility RL-STO1 RL-STO1 RL-ERO5 RL-ERO06
RL-TP14 RL-ERO7
325BA RL-1111 RL-1111 RL-1111 RL-1111
RL-TP14
Steam System RL-1111 RL-1111 RL-TP13 RL-TP13
284E RL-1111 RL-TP13
284EB RL-1111 RL-1111 RL-TP13 RL-TP13
284W RL-1111 RL-TP13
285W RL-1111 RL-1111 RL-TP13 RL-TP13
284WB RL-1111 RL-TP13
384 RL-1111 RL-TP13
Water System RL-1112 RL-1112 RL-TP13 RL-TP13
RL-TP13 RL-TP13
183.5KW RL-1112 RL-1112 RL-TP13 RL-TP13
183.6KW RL-1112 RL-1112 RL-TP13 RL-TP13
183KE RL-1112 RL-1112 RL-TP13 RL-TP13
183.1KW RL-1112 RL-1112 RL-TP13 RL-TP13
181B RL-1112 RL-1112 RL-TP13 RL-TP13
182B RL-1112 RL-1112 RL-TP13 RL-TP13
181D RL-1112 RL-1112 RL-TP13 RL-TP13
182D RL-1112 RL-1112 RL-TP13 RL-TP13
183D RL-1112 RL-1112 RL-TP13 RL-TP13
1901Y RL-1112 RL-1112 RL-TP13 RL-TP13
1902D RL-1112 RL-1112 RL-TP13 RL-TP13
183-2KW RL-1112 RL-1112 RL-TP13 RL-TP13
183-3KW RL-1112 RL-1112 RL-TP13 RL-TP13
183-4KW RL-1112 RL-1112 RL-TP13 RL-TP13
282E RL-1112 RL-1112 RL-TP13 RL-TP13
282EA RL-1112 RL-1112 RL-TP13 RL-TP13
282EB RL-1112 RL-1112 RL-TP13 RL-TP13
282ED RL-1112 RL-1112 RL-TP13 RL-TP13
283E RL-1112 RL-1112 RL-TP13 RL-TP13
282W RL-1112 RL-1112 RL-TP13 RL-TP13
282WA RL-1112 RL-1112 RL-TP13 RL-TP13
282WD RL-1112 RL-1112 RL-TP13 RL-TP13
283W RL-1112 RL-1112 RL-TP13 RL-TP13
283WB RL-1112 RL-1112 RL-TP13 RL-TP13
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Table 4-85 Utilities Facility Life-Cycle Responsibility Assignments (Continued)

Life Cycle Phase
Asset Program Pre- Conceptual| Execute 0&M Close Out
Planning [Conceptual Post Ops D&D
283WD RL-1112 RL-1112 RL-TP13 [RL-TP13
283WF RL-1112 RL-1112 RL-TP13 [RL-TP13
286W RL-1112 RL-1112 RL-TP13 [RL-TP13
2901Y RL-1112 RL-1112 RL-TP13 [RL-TP13
315 RL-1112 RL-1112 RL-TP13 [RL-TP13
382 RL-1112 RL-1112 RL-TP13 [RL-TP13
382B RL-1112 RL-1112 RL-TP13 [RL-TP13
315C RL-1112 RL-1112 RL-TP13 [RL-TP13
315D RL-1112 RL-1112 RL-TP13 [RL-TP13
Liquid Sanitary Waste System RL-1113 RL-1113 RL-TP13 [RL-TP13
RL-TP13 RL-TP13
4708 RL-1113 RL-1113 RL-TP13 [RL-TP13
Electrical Distribution System RL-1114 RL-1114 RL-TP13 RL-TP13
RL-TP13 RL-TP13
151B RL-1114 RL-1114 RL-TP13
151-KE RL-1114 RL-TP13
151-KW RL-1114 RL-1114 RL-TP13 [RL-TP13
251W RL-1114 RL-1114 RL-TP13 [RL-TP13
252E RL-1114 RL-1114 RL-TP13 [RL-TP13
2528 RL-1114 RL-1114 RL-TP13 [RL-TP13
252U RL-1114 RL-1114 RL-TP13 [RL-TP13
252w RL-1114 RL-1114 RL-TP13 [RL-TP13
621A RL-1114 RL-1114 RL-TP13 [RL-TP13
621B RL-1114 RL-1114 RL-TP13 [RL-TP13
351A RL-1114 RL-1114 RL-TP13 [RL-TP13
351B RL-1114 RL-1114 RL-TP13 [RL-TP13
352E RL-1114 RL-1114 RL-TP13 [RL-TP13
352F RL-1114 RL-1114 RL-TP13 [RL-TP13
3621E RL-1114 RL-1114 RL-TP13 [RL-TP13
3621C RL-1114 RL-1114 RL-TP13 [RL-TP13
3621D RL-1114 RL-1114 RL-TP13 [RL-TP13
652 RL-1114 RL-1114 RL-TP13 [RL-TP13
General Purpose Shops RL-114 RL-114 RL-TP13 [RL-TP13
RL-TP13 RL-TP13
306EBA RL-1111 RL-1111 RL-1111
305BA RL-1111 RL-1111 RL-1111 RL-1111

* RL PBS Identifier Index:

RL-ERO2 - 200 Area Source Remedial Action
RL-EROS5 - Surveillance & Maintenance

RL-ERO6 - Decontamination & Decommissioning
RL-ERO7 - Long Term Surveillance & Maintenance
RL-ER10 - ER Program Management and Support
RL-I1111 - Steam Utilities

RL-1112 - Water Utilities

RL-1113 - Liquid Sanitary Waste Utilities

RL-1114 - Electrical Utilities

RL-114 - Infrastructure Services

RL-STO1 - PNNL Waste Management

RL-TPO1 - B-Plant

RL-TPO5 - PFP

RL-TPO8 - 324/327 Facility Transition

RL-TP10 - Accelerated Deactivation

RL-TP13 - Landlord

RL-TP14 - Hanford Surplus Facility Prog 300A Revitalization
RL-WMOS - Liquid Effluents

RL-WMO06 - Analytical Services

46.1.e Performance Measures
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4.6.1.1 Steam Utilities
4.6.1.1.1 Project Description Summary
Steam utilities are provided under contract to DOE-RL by Johnson Controls, Inc. (JCI). JClis

responsible for operating 36 boilers in 25 building annexes in the 200 and 300 Areas.

4.6.1.1.2 Life-Cycle Material and Waste Flow

Table 4-86 Steam Utilities Waste/Material Flow (Out)

Major Facility Category Period Value Units

Steam System Treated Liquid Effluent 2000 - 2035 107000 cubic meters

4.6.1.1.3 Facility Life-Cycle Requirements

e Requirements

Steam facilities shall be operated and maintained and steam services shall be
provided in a safe, secure, environmentally sound, and cost-effective manner,
optimizing site infrastructure as a whole.

e Planning Assumptions

None

4.6.1.1.4 Project Safety Authorization Basis/NEPA and Permits

4.6.1.1.5 Tri-Party Agreement Requirements

Tri-Party Agreement Change Request M-92-58-01 places the M-92-9 and M-92-10 milestones
"in abeyance".

None

46.1.1.6 Interfaces
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TABLE 4-87 Steam Utilities Interfaces

Project
Project Title Number Interface

Tank Farm Operations RL-TWO03 Receives Steam for TWRS-200E

Liquid Effluents RL-WMO05 Receives Package Boiler Treated Liquid Effluent
Receives Steam for 242-A Evap

Analytical Services RL-WMO06 Receives Steam for Analytical Services

WESF RL-TPO2 Receives Steam for WESF

PFP RL-TPO5 Receives Steam for PFP Facility

324/327 Facility Transition RL-TPO8 Receives Steam for 324 Facility
Receives Steam for 327 Facility

Hanford Surplus Facility Prog 300A RL-TP14 Receives Steam for 320 Misc Rad Facility Building

Revitalization Receives Steam for 323 Misc Rad Facility Building
Receives Steam for 3706 Building
Receives Steam for 3720 Misc Rad Facility Building
Receives Steam for 3745 Misc Rad Facility Building

Landlord RL-TP13 Receives Excessed Steam System

Long Term Surveillance & Maintenance RL-EROQ7 Receives Steam for PFP Facility

PNNL Waste Management RL-STO1 Receives Steam for 318 Misc Rad Facility Building
Receives Steam for 320 Misc Rad Facility Building
Receives Steam for 323 Misc Rad Facility Building
Receives Steam for 325 Facility
Receives Steam for 326 Facility
Receives Steam for 337/337B Environmental Support Buildings
Receives Steam for 3720 Misc Rad Facility Building
Receives Steam for 3745 Misc Rad Facility Building
Receives Steam for 3760 Envir Supt Building

4.6.1.1.7 Requirements References

None

4.6.1.2 Water Utilities

4.6.1.2.1 Project Description Summary

Water Utilities is responsible for approximately 100 miles of distribution piping ranging in size
between 42 inches and 2 inches, most of which is over 50 years old.

Water Utilities must maintain the 200 Areas water production within the requirements of State
and Federal standards and customer needs. 200 Area Water Utility is responsible for the
administration, operation, maintenance and any necessary support from others essential to
produce quality potable water. Water Utilities is responsible for the 283W-filtration plant, with 4
basins, 4 filter beds, 4 potable water pumps, 1 backwash pump, backwash recycle water
treatment system - with components and the chlorine injection system. The Ultility is responsible
for developing upgrades and improvements associated with the 283W water treatment plant, the
283E pumping station, two potable water storage tanks (1.3 million-gallon each), and the
Backwash Recycle Facilities and equipment. Water Utilities is required to maintain Washington
State Certifications for Water Treatment Plant Operators.

The City of Richland is the source of potable water for the 300 area, via a 16-inch transmission
line, to the 382 Facility Complex for further distribution. The Water Utility Group distributes
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potable water within the 300 Area. Sodium Hypochlorite (NaOCI) is added to maintain the
chlorine residual within the distribution system, to meet disinfecting requirements. On a daily
basis, Operators draw water samples, analyze and adjust the chemical injection rate, as
necessary, to meet water quality standards. Water Utilities is responsible for the administration,
operation and maintenance of the 300 Area potable water system. Water Utilities maintains the
Columbia River pumping station, (312 Facility), two potable water storage tanks (1.7 million
gallons), approximately 20 miles of distribution piping - ranging in size from 16 inches to 2
inches, associated fire hydrants, two diesel driven fire pumps, with associated support
equipment, 5 distribution pumps and other related distribution support equipment.

Water Ultilities operates, maintains and supervises the standby electrical generation, and
distribution within the 300 area. They also operate, maintain and supervise the distribution of
100 pound per square inch (psi) utility air within the 300 area. Johnson Controls, Inc. operates
the air compressors within the 300 Area and Water Utilities operates and interfaces with the
customers.

4.6.1.2.2 Life-Cycle Material and Waste Flow

Table 4-88 Water Utilities Waste/Material Flow (Out)

Major Facility Category Period Value Units

Water System Treated Liquid Effluent 2000 - 2035 358000 cubic meters

4.6.1.2.3 Facility Life-Cycle Requirements

e Requirements

Water facilities shall be operated and maintained and water services shall be
provided in a safe, secure, environmentally sound, and cost-effective manner,
optimizing site infrastructure as a whole.

e Planning Assumptions

None

4.6.1.2.4 Project Safety Authorization Basis/NEPA and Permits

4.6.1.2.5 Tri-Party Agreement Requirements

None

46.1.2.6 Interfaces
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TABLE 4-89 Water Utilities Interfaces

Project
Project Title Number Interface
City of Richland EXTERNAL Provides Potable Water from City of Richland
Soil Column EXTERNAL Provides Raw Water from Wells
Columbia River EXTERNAL Provides Raw Water from Columbia River
Tank Farm Operations RL-TWO03 Receives Potable Water for TWRS-200E
Receives Potable Water for TWRS-200W
Receives Potable Water for TWRS-MGMT
Receives Raw Water for Tank Farm Operations
Retrieval RL-TWO04 Receives Raw Water for Deliver Waste Feed
Receives Raw Water for SST Retrieval
Privatization Phase | RL-TWO06 Receives Potable Water for LAW/HLW Plant, Phase |
Receives Raw Water (Fire Suppression) for LAW/HLW Plant, Phase |
Receives Raw Water (Process Water) for LAW/HLW Plant, Phase |
Facility
Receives Raw Water (Process Water) for LAW/HLW Plant, Phase |
Feed Tanks
Receives Raw Water for LAW/HLW Plant, Phase |
Immobilized Tank Waste Storage & RL-TWO09 Receives Potable Water
Disposal Receives Potable Water for ILAWDF
Receives Potable Water for Stor&Disp
Receives Raw Water for ILAWDF
Solid Waste Storage & Disposal RL-WMO03 Receives Potable Water
Receives Potable Water for 200-SWM
Solid Waste Treatment RL-WMO04 Receives Potable Water

Receives Potable Water for 200-TP
Receives Potable Water for 200-WRAP
Liquid Effluents RL-WMO05 Receives Potable Water

Receives Potable Water for 200A-LEF
Receives Potable Water for 242-A Evap
Receives Potable Water for 300A-LEF
Receives Raw Water for 200A-LEF
Analytical Services RL-WMO06 Receives Raw Water for Analytical Services
Spent Nuclear Fuel Project RL-WMO01 Receives Potable Water for SNF
Receives Raw Water

Receives Raw Water for SNF

Canister Storage Building Operations RL-WMO02 Receives Raw Water for CSB

WESF RL-TP02 Receives Potable Water for WESF
Receives Raw Water for WESF

PUREX RL-TPO3 Receives Potable Water for PUREX
Receives Raw Water for PUREX

PFP RL-TPO5 Receives Potable Water for PFP

Accelerated Deactivation RL-TP10 Receives Potable Water for 200-WRAP

4.6.1.2.7 Regquirements References

None

4.6.1.3 Liquid Sanitary Waste Utilities

4.6.1.3.1 Project Description Summary

Liquid Sanitary Waste Utilities is responsible for proper operation and maintenance of the Site
sanitary sewer system as mandated by contractual agreement with the City of Richland and
State and Federal Codes and Regulations. Responsibilities include operation and maintenance
of collection systems, lift stations, flow tracking, sampling, drainfield rotations, filter
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inspection/cleaning, drainfield monitor port inspections, tank pumping, and electrical component
inspection. Financial responsibilities include contract costs associated with wastewater
acceptance and treatment at the Richland treatment plant, supervision over the operation and
maintenance of the sewer systems, and assurance of compliance with State and Federal
environmental regulations.

4.6.1.3.2 Life-Cycle Material and Waste Flow

Table 4-90 Liquid Sanitary Waste Utilities Waste/Material Flow (In)

l\/_lai(_)r Faci_litv Category Period Value Units
Liquid Sanitary Waste System Sanitary Liquid Waste 2000 - 2032 62400 cubic meters
Sanitary Liquid Waste 2000 - 2042 1730 Mgal

4.6.1.3.3 Facility Life-Cycle Requirements

e Requirements

Liquid sanitary waste facilities shall be operated and maintained in a safe, secure,
environmentally sound, and cost-effective manner, optimizing site infrastructure as a
whole.

e Planning Assumptions

The Hanford Site Infrastructure shall be optimized.

Develop cost-competitive infrastructure commensurate with mission needs.
Involve staff and community in the outsourcing process to assure the most cost
competitive infrastructure.

4.6.1.3.4 Project Safety Authorization Basis/NEPA and Permits

4.6.1.3.5 Tri-Party Agreement Requirements

None

4.6.1.3.6 Interfaces

TABLE 4-91 Liquid Sanitary Waste Utilities Interfaces

Project
Project Title Number Interface
Tank Farm Operations RL-TWO03 Provides TWRS Sanitary Liquid Waste
Privatization Phase I RL-TWO7 Provides LAW Ph-II Liguid Sanitary Waste
Immobilized Tank Waste Storage & RL-TW09 Provides IHLWSM Liquid Sanitary Waste
Disposal
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4.6.1.3.7 Regquirements References

DOE/RL-96-92, Hanford Strategic Plan"

4.6.1.4 Electrical Utilities

4.6.1.4.1 Project Description Summary

Electrical Utilities is responsible for the Hanford electrical transmission and distribution system.
This function operates and maintains the 100/200 Areas, 600 Area, and 300 Area electrical
systems, provides day shift electrical dispatching, and provides site-wide PCB oil-leak cleanup
services. Electrical power for the 700, 1100, and 3000 Areas is provided by the City of
Richland. The Electrical Utilities function works with the Bonneville Power Administration to
ensure that forecasted electrical needs for the Hanford Site are met. The 400 Area is operated
by the FFTF program, with maintenance performed by Electrical Utilities on a work order basis.

4.6.1.4.2 Life-Cycle Material and Waste Flow
This project has no responsibility for managing waste inventory.
4.6.1.4.3 Facility Life-Cycle Requirements

e Requirements

Electrical distribution facilities shall be operated and maintained and electrical
distribution services shall be provided in a safe, secure, environmentally sound, and
cost-effective manner, optimizing site infrastructure as a whole.

The high voltage electrical transmission system including substations and some
portion, if not all, of the 13.8KV distribution service will be provided by service
agreements with offsite utility companies. Note: Contracts for the above services
awarded by DOE prior to the effective date of this contract may be assigned to the
Contractor for management and integration.

e Planning Assumptions

The Hanford Site Infrastructure shall be optimized.

Develop cost-competitive infrastructure commensurate with mission needs.
Involve staff and community in the outsourcing process to assure the most cost
competitive infrastructure.

4.6.1.4.4 Project Safety Authorization Basis/NEPA and Permits
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4.6.1.45 Tri-Party Agreement Requirements

None
4.6.1.4.6 Interfaces
TABLE 4-92 Electrical Utilities Interfaces
Project
Project Title Number Interface
BPA EXTERNAL Provides Electricity from BPA
City of Richland EXTERNAL Provides Electricity from City of Richland
Benton County PUD EXTERNAL Provides Electricity from Benton County PUD
Tank Farm Operations RL-TWO03 Receives Electricity
Receives Electricity for TWRS-200E
Receives Electricity for TWRS-200W
Receives Electricity for TWRS-MGMT
Privatization Phase | RL-TWO06 Receives Electricity
Receives Electricity for LAW/HLW Plant, Phase | Facility
Receives Electricity for LAW/HLW Plant, Phase | Feed Tanks
Immobilized Tank Waste Storage & RL-TW09 Receives Electricity
Disposal Receives Electricity for CSB
Receives Electricity for LAWDF
Receives Electricity for Stor&Disp
Solid Waste Storage & Disposal RL-WMO03 Receives Electricity
Receives Electricity for 200-SWM
Solid Waste Treatment RL-WMO04 Receives Electricity
Receives Electricity for 200-TP
Receives Electricity for 200-WRAP
Receives Electricity for 2706-T
Liquid Effluents RL-WMO05 Receives Electricity
Receives Electricity for 200A-LEF
Receives Electricity for 242-A Evap
Receives Electricity for 300A-340
Receives Electricity for 300A-LEF
Analytical Services RL-WMO06 Receives Electricity
Receives Electricity for Analytical Services
Spent Nuclear Fuel Project RL-WMO01 Receives Electricity
Receives Electricity for SNF
Canister Storage Building Operations RL-WMO02 Receives Electricity for CSB
WESF RL-TPO2 Receives Electricity for WESF
PUREX RL-TPO3 Receives Electricity for PUREX
PFP RL-TP0O5 Receives Electricity for PEP
Surveillance & Maintenance RL-ERO05 Receives Electricity for REDOX
Advanced Reactors Transition RL-TP11 Receives Electricity for 309

Receives Electricity for NE Legacy Facilities

4.6.1.4.7 Regquirements References

DOE/RL-96-92, Hanford Strategic Plan"

4.6.2 Transportation
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4.6.2.a Project Structure

Fleet Maintenance (RL-1121)
Transportation Services (RL-1123)
Road and Grounds Maintenance (RL-1124)

4.6.2.b Hanford Strategic Plan Goals

The Waste, Material, and Geographic Area Goals contained in the Hanford Strategic Plan
(DOE/RL-96-92), represent planning assumptions around which the Hanford Environmental
Management effort is structured. Each Mission Area and Project partially support each of these
goals, per scope of work described in the Prime Contracts. As an aggregate, all Mission Areas
and Projects will fulfill the requirements of the Hanford Strategic Plan. As such, the Goals
identified in this section cover only the goals directly supported by that specific Mission Area.
Further details are contained in the Project planning documents. As records-of-decision are
issued, these Goals will be amended in future revisions of the Hanford Strategic Plan.

None

4.6.2.c Technical Logic
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Figure 4-14 Transportation Material/Flow Logic
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Table 4-93 Transportation Facility Life-Cycle Responsibility Assignments

Life Cycle Phase

Asset Program Pre- Conceptual| Execute 0&M Close Out
Planning [Conceptual Post Ops D&D
FFTF RL-MS01 RL-MS01 RL-ERO5 RL-ERO06
RL-MS01 RL-ERO7
4843 RL-TP13 RL-1123 RL-TP13 RL-TP13
Road System RL-1124 RL-1124 RL-TP13 RL-TP13
RL-TP13 RL-TP13

* RL PBS Identifier Index:

RL-EROS5 - Surveillance & Maintenance
RL-ERO6 - Decontamination & Decommissioning
RL-ERO7 - Long Term Surveillance & Maintenance

RL-1123 - Transportation Services

RL-1124 - Road and Grounds Maintenance

RL-MSO01 - FFTF Project

RL-TP13 - Landlord

4.6.2.e Performance Measures

46.2.1 Fleet Maintenance

4.6.2.1.1 Project Description Summary

Fleet Maintenance performs regulated, corrective, and preventive vehicle and equipment
maintenance based on manufacturer recommendations, Department of Transportation
regulations, and Hanford experience. Modifications to equipment are performed based on
customer requirements. In addition, Fleet Maintenance dispenses fuel from Site fuel trucks to
equipment that does not have access to fuel stations. The Business Office operations support
commercially based customer billings, maintenance record and database management. GSA
reimbursement is processed in accordance with the request for services between GSA and

DOE-RL.

4.6.2.1.2 Life-Cycle Material and Waste Flow

This project has no responsibility for managing waste inventory.

4.6.2.1.3 Facility Life-Cycle Requirements

e Requirements

None
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e Planning Assumptions

None

4.6.2.1.4 Project Safety Authorization Basis/NEPA and Permits

4.6.2.1.5 Tri-Party Agreement Requirements

None

46.2.1.6 Interfaces

4.6.2.1.7 Requirements References

None

4.6.2.2 Transportation Services

4.6.2.2.1 Project Description Summary

Transportation Services is responsible to perform the following. Plan, manage, and administer
logistics support for the existing transportation infrastructure for the guaranteed ride home
program and the outer area taxi service. Provide site-wide support for delivery and pickup
services. This includes the movement of essential documents and calibrated instruments.
Provide office move support, transportation of records, and general transportation support
including boxes, computers, file servers, furniture, and equipment. Provide delivery of materials
from the Central Stores Complex and local vendors to all areas across the Site. Provide heavy
equipment operations support and transportation services to all Site customers.

The Transportation Operations (TO) organization is responsible for pickup, inspection, and
disposal of non-radioactive, non-hazardous dry waste for offsite disposal. This scope may
include the operation of an on-site transfer station and incorporates offsite contamination
control, cost optimization, and waste minimization related to solid sanitary waste disposal.
Responsible for safe operations by monitoring and inspections of landfill areas. TO shall use
the best business practices in a safe, timely, cost-effective manner in support of Project Hanford
Management Contract (PHMC) customers and workers. TO will support the Hanford mission in
an efficient, responsible, professional manner that optimizes the site infrastructure.

4.6.2.2.2 Life-Cycle Material and Waste Flow

IND-19 27 September 1999



DOE/RL-97-55
Revision 1d

Table 4-94 Transportation Services Waste/Material Flow (Out)

Major Facility Category Period Value Units
General Purpose Shops Asbestos 2000 - 2034 4300 cubic meters
Sanitary Solid Waste 2000 - 2034 148000 cubic meters

4.6.2.2.3 Facility Life-Cycle Requirements

e Requirements

Solid sanitary waste shall be transported for offsite disposal in a safe, secure,
environmentally sound, and cost-effective manner.

Site Transportation Services. Provide for operations and maintenance of
GSA-leased and DOE-owned equipment of all types. There is a significant effort
underway to reduce the inventory of equipment. The Contractor is encouraged to be
innovative in approaching "how" to meet site transportation and equipment
requirements. The Contractor is not to assume that DOE desires to maintain this
service area as either a central or onsite function and should work to reduce this
costly overhead service on a sitewide basis while continuing to meet mission
requirements.

Oversee program for disposal of municipal solid waste. The Contractor shall manage
the other types of waste disposal (asbestos, drum, medical).

e Planning Assumptions

The Hanford Site Infrastructure shall be optimized.

Develop cost-competitive infrastructure commensurate with mission needs.
Involve staff and community in the outsourcing process to assure the most cost
competitive infrastructure.

4.6.2.2.4 Project Safety Authorization Basis/NEPA and Permits

4.6.2.2.5 Tri-Party Agreement Requirements

None

4.6.2.2.6 Interfaces
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TABLE 4-95 Transportation Services Interfaces

Project

Project Title Number Interface
Offsite Landfill EXTERNAL Receives Asbestos from Landlord CP Demolitions
Receives Asbestos from Landlord SS Demolitions
Receives Landlord Generated CP Sanitary Solid Waste
Receives Landlord Generated SS Sanitary Solid Waste
Receives OFFSITE LANDFILL SAN (SOL) DISP, Sanitary Solid
Waste
Receives Shipped Solid Sanitary Waste to Offsite Landfills
Tank Farm Operations RL-TWO03 Receives Heavy Equipment for TWRS-200E
Receives Heavy Equipment for TWRS-200W
Receives Heavy Trucks for TWRS-200E
Receives Heavy Trucks for TWRS-200W
Receives Sedans/Light Trucks for TWRS-200E
Receives Sedans/Light Trucks for TWRS-200W
Privatization Phase | RL-TWO06 Receives Hanford Road Sys. Heavy Traffic for LAW/HLW Ph-1
Immobilized Tank Waste Storage & RL-TWO09 Receives Hanford Road Sys. Heavy Traffic for Stor&Disp
Disposal Receives Heavy Trucks for Stor&Disp
Solid Waste Storage & Disposal RL-WMO03 Receives Hanford Road Sys. Heavy Traffic for 200-SWM
Receives Heavy Equipment for 200-SWM
Receives Heavy Trucks for 200-SWM
Receives Sedans/Light Trucks for 200-SWM
Solid Waste Treatment RL-WMO04 Receives Hanford Road Sys. Heavy Traffic for 200-WRAP
Receives Heavy Equipment for 200-TP
Receives Heavy Trucks for 200-TP
Receives Heavy Trucks for 200-WRAP
Receives Sedans/Light Trucks for 200-TP
Receives Sedans/Light Trucks for 200-WRAP.
Liquid Effluents RL-WMO05 Receives Hanford Road Sys. Heavy Traffic for 300A-LEF
Receives Heavy Equipment for 200A-LEF
Receives Heavy Equipment for 300A-LEF
Receives Heavy Trucks for 300A-LEF
Receives Sedans/Light Trucks for 200A-LEF
Receives Sedans/Light Trucks for 242-A Evap
Receives Sedans/Light Trucks for 300A-LEF
Analytical Services RL-WMO06 Receives Sedans/Light Trucks for Analytical Services
Spent Nuclear Fuel Project RL-WMO01 Receives Hanford Road Sys. Heavy Traffic for SNF
Receives Heavy Equipment for SNF
Receives Heavy Trucks for SNF
Receives Sedans/Light Trucks for SNF
WESF RL-TP0O2 Receives Hanford Road Sys. Heavy Traffic for WESF
Receives Heavy Equipment for WESF
Receives Heavy Trucks for WESF
Receives Sedans/Light Trucks for WESF

PUREX RL-TPO3 Receives Hanford Road Sys. Heavy Traffic for PUREX
Receives Heavy Trucks for PUREX

PEP RL-TPO5 Receives Heavy Trucks for PEP

Accelerated Deactivation RL-TP10 Receives Hanford Road Sys. Heavy Traffic for 200-WRAP

Receives Heavy Trucks for 200-WRAP
Receives Sedans/Light Trucks for 200-WRAP.

4.6.2.2.7 Reguirements References

DOE/RL-96-92, Hanford Strategic Plan"

4.6.2.3 Road and Grounds Maintenance
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4.6.2.3.1 Project Description Summary

Road and Grounds Maintenance is responsible to perform the following. Plan, manage, and
administer activities for the existing roads and grounds infrastructure in the 200 and 300 Areas,
including patching, sweeping, road striping, sign repair, and snow removal. Maintain the
Hanford Site’s 487.63 kilometers (303 lane miles) of primary and secondary roads. Provide
surveillance and maintenance to ensure the safety and environmental integrity of the 560
square miles of the 600 Area. The 600 Area consists of all areas on the Hanford Site outside
other designated areas.

4.6.2.3.2 Life-Cycle Material and Waste Flow
This project has no responsibility for managing waste inventory.
4.6.2.3.3 Facility Life-Cycle Requirements

e Requirements

Hanford road system shall be maintained in a safe, secure, environmentally sound,

and cost-effective manner.
Provide all essential infrastructure services in a safe, secure, environmentally sound,

and cost-effective manner, optimizing site infrastructure as a whole. The types of
services in this area include:

(a) Maintenance and operations of facilities at Hanford.

(b) Utilities - Electrical, water, sanitary sewer, process sewer, fire protection,
and central steam systems. (See special consideration for the 100, 200, and 300
areas below.)

(c) Roads, railroads, and other transportation infrastructure.

(d) Site transportation services, courier service, Government owned/leased
vehicles/equipment management and maintenance.

(e) Janitorial services, fabrication shops, pesticide and herbicide programs.

() Municipal solid waste disposal service.

(9) Inventory, warehousing, and material management.

(h) Investment recovery program for excess/surplus materials.

() Real property management.

(j) Calibration and engineering laboratories.

(k) Land use planning and management.

() Demolition of excess general purpose facilities.

(m) Provision of stores.

(n) Information Resources Management (IRM) Support

(o) Computer, Local Area Network, and data network operations.

(p) End-user computer support.

(q) Information systems, telecommunications, and multi-media services.

e Planning Assumptions

None
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4.6.2.3.4 Project Safety Authorization Basis/NEPA and Permits

4.6.2.3.5 Tri-Party Agreement Requirements

None

46.2.3.6 Interfaces

TABLE 4-96 Road and Grounds Maintenance Interfaces

Project
Project Title Number Interface
Hanford Legacy EXTERNAL Provides Roads to be maintained

4.6.2.3.7 Requirements References

None

4.6.3 General Purpose Facilities

4.6.3.a Project Structure

Government Owned Offices (RL-1131)
Commercial Leases - OP (RL-1132)

4.6.3.b Hanford Strategic Plan Goals

The Waste, Material, and Geographic Area Goals contained in the Hanford Strategic Plan
(DOE/RL-96-92), represent planning assumptions around which the Hanford Environmental
Management effort is structured. Each Mission Area and Project partially support each of these
goals, per scope of work described in the Prime Contracts. As an aggregate, all Mission Areas
and Projects will fulfill the requirements of the Hanford Strategic Plan. As such, the Goals
identified in this section cover only the goals directly supported by that specific Mission Area.
Further details are contained in the Project planning documents. As records-of-decision are
issued, these Goals will be amended in future revisions of the Hanford Strategic Plan.

None
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Table 4-97 General Purpose Facilities Facility Life-Cycle Responsibility Assignments

Life Cycle Phase

Asset Program Pre- Conceptual| Execute 0o&M Close Out
Planning [Conceptual Post Ops D&D
PFP RL-TPO5 RL-ERO5 RL-ERO06
RL-TPO5 RL-ERO7
RL-TPO5
MO014 RL-113 RL-1131 RL-TP13 RL-TP13
RL-TPO5
MO428 RL-113 RL-1131 RL-TP13 RL-TP13
RL-TPO5
MO429 RL-113 RL-1131 RL-TP13 RL-TP13
RL-TP0O5
MO432 RL-113 RL-1131 RL-TP13 RL-TP13
RL-TPO5
MO834 RL-113 RL-1131 RL-TP13 RL-TP13
RL-TP0O5
MO839 RL-113 RL-1131 RL-TP13 RL-TP13
RL-TP0O5
General Purpose Offices RL-113 RL-113 RL-TP13 RL-TP13
RL-TP13 RL-TP13
2200B RL-113 RL-1131 RL-TP13 RL-TP13
2201B RL-113 RL-1131 RL-TP13 RL-TP13
2245B RL-113 RL-1131 RL-TP13 RL-TP13
2259W RL-113 RL-113 RL-TP13
2701EC RL-113 RL-TP13 RL-TP13
2701M RL-113 RL-TP13
2704C RL-113 RL-113
2704S RL-113 RL-1131 RL-TP13 RL-TP13
2704W RL-113 RL-TP13
2707E RL-113 RL-1131 RL-TP13 RL-TP13
2707W RL-113 RL-1131 RL-TP13 RL-TP13
2710E RL-113 RL-1131 RL-TP13 RL-TP13
2710W RL-113 RL-1131 RL-TP13 RL-TP13
2713E RL-113 RL-TP13
2719EA RL-113 RL-1131 RL-TP13 RL-TP13
2719WB RL-113 RL-1131 RL-TP13 RL-TP13
2721E RL-113 RL-1131 RL-TP13 RL-TP13
2721EA RL-113 RL-1131 RL-TP13 RL-TP13
2722E RL-113 RL-TP13
2723W RL-113 RL-1131 RL-TP13 RL-TP13
2727E RL-113 RL-1131 RL-TP13 RL-TP13
272EA RL-113 RL-1131 RL-TP13 RL-TP13
274AW RL-113 RL-1131 RL-TP13 RL-TP13
2750E RL-113 RL-1131 RL-TP13 RL-TP13
2751E RL-113 RL-1131 RL-TP13 RL-TP13
2752E RL-113 RL-1131 RL-TP13 RL-TP13
2753E RL-113 RL-1131 RL-TP13 RL-TP13
278AW RL-113 RL-1131 RL-TP13 RL-TP13
278WA RL-113 RL-1131 RL-TP13 RL-TP13
604A RL-113 RL-1131 RL-TP13 RL-TP13
622G RL-113 RL-TP13 RL-TP13
MOO011 RL-113 RL-1131 RL-TP13 RL-TP13
MO012 RL-113 RL-TP13
MO015 RL-113 RL-1131 RL-TP13 RL-TP13
MOO016 RL-113 RL-1131 RL-TP13 RL-TP13
MOO017 RL-113 RL-1131 RL-TP13 RL-TP13
MO019 RL-113 RL-1131 RL-TP13 RL-TP13
MO021 RL-113 RL-TP13
MO027 RL-113 RL-1131 RL-TP13 RL-TP13
MO028 RL-113 RL-1131 RL-TP13 RL-TP13
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Table 4-97 General Purpose Facilities Facility Life-Cycle Responsibility Assignments
(Continued)

Life Cycle Phase

Asset Program Pre- Conceptual| Execute 0o&M Close Out

Planning |Conceptual Post Ops D&D
MO029 RL-113 RL-1131 RL-TP13 RL-TP13
MO031 RL-I13 RL-1131 RL-TP13 RL-TP13
MO032 RL-I13 RL-1131 RL-TP13 RL-TP13
MO037 RL-113 RL-1131 RL-TP13 RL-TP13
MO039 RL-113 RL-1131 RL-TP13 RL-TP13
MO040 RL-I13 RL-TP13
MO041 RL-113 RL-1131 RL-TP13 RL-TP13
MO042 RL-113 RL-TP13
MO043 RL-113 RL-TP13
MO047 RL-113 RL-TP13
MO056 RL-113 RL-113
MO108 RL-I113 RL-I113 RL-TP13
MO112 RL-113 RL-1131 RL-TP13 RL-TP13
MO201 RL-113 RL-113
MO203 RL-113 RL-113
MO204 RL-I113 RL-TP13
MO206 RL-113 RL-1131 RL-TP13 RL-TP13
MO211 RL-113 RL-1131 RL-TP13 RL-TP13
MO215 RL-113 RL-1131 RL-TP13 RL-TP13
MO227 RL-I13 RL-TP13
MO228 RL-113 RL-113
MO232 RL-113 RL-1131 RL-TP13 RL-TP13
MO234 RL-113 RL-1131 RL-TP13 RL-TP13
MO235 RL-113 RL-1131 RL-TP13 RL-TP13
MO240 RL-113 RL-1131 RL-TP13 RL-TP13
MO244 RL-I113 RL-1131 RL-TP13 RL-TP13
MO245 RL-113 RL-1131 RL-TP13 RL-TP13
MO246 RL-113 RL-1131 RL-TP13 RL-TP13
MO247 RL-I113 RL-1131 RL-TP13 RL-TP13
MO248 RL-I113 RL-1131 RL-TP13 RL-TP13
MO249 RL-113 RL-1131 RL-TP13 RL-TP13
MO250 RL-113 RL-1131 RL-TP13 RL-TP13
MO251 RL-I113 RL-1131 RL-TP13 RL-TP13
MO252 RL-I13 RL-1131 RL-TP13 RL-TP13
MO253 RL-113 RL-1131 RL-TP13 RL-TP13
MO254 RL-113 RL-1131 RL-TP13 RL-TP13
MO255 RL-I13 RL-1131 RL-TP13 RL-TP13
MO256 RL-113 RL-1131 RL-TP13 RL-TP13
MO257 RL-113 RL-1131 RL-TP13 RL-TP13
MO266 RL-113 RL-1131 RL-TP13 RL-TP13
MO267 RL-113 RL-1131 RL-TP13 RL-TP13
MO268 RL-113 RL-1131 RL-TP13 RL-TP13
MO272 RL-I113 RL-1131 RL-TP13 RL-TP13
MO273 RL-113 RL-1131 RL-TP13 RL-TP13
MO276 RL-113 RL-1131 RL-TP13 RL-TP13
MO277 RL-113 RL-1131 RL-TP13 RL-TP13
MO280 RL-I113 RL-1131 RL-TP13 RL-TP13
MO281 RL-113 RL-1131 RL-TP13 RL-TP13
MO282 RL-113 RL-1131 RL-TP13 RL-TP13
MO283 RL-113 RL-1131 RL-TP13 RL-TP13
MO284 RL-I13 RL-1131 RL-TP13 RL-TP13
MO285 RL-113 RL-1131 RL-TP13 RL-TP13
MO286 RL-113 RL-1131 RL-TP13 RL-TP13
MO287 RL-113 RL-1131 RL-TP13 RL-TP13
MO291 RL-113 RL-1131 RL-TP13 RL-TP13
MO292 RL-113 RL-1131 RL-TP13 RL-TP13
MO294 RL-I113 RL-1131 RL-TP13 RL-TP13
MO303 RL-113 RL-113
MO306 RL-113 RL-113
MO314 RL-113 RL-1131 RL-TP13 RL-TP13
MO324 RL-I113 RL-I113
MO346 RL-113 RL-TP13 RL-TP13
MQO347 RL-113 RL-113
MO351 RL-113 RL-1131 RL-TP13 RL-TP13
MO354 RL-I13 RL-1131 RL-TP13 RL-TP13
MO355 RL-113 RL-113
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Table 4-97 General Purpose Facilities Facility Life-Cycle Responsibility Assignments
(Continued)

Life Cycle Phase

Asset Program Pre- Conceptual| Execute 0o&M Close Out
Planning |Conceptual Post Ops D&D
MO369 RL-113 RL-TP13
MO377 RL-I13 RL-1131 RL-TP13 RL-TP13
MO384 RL-I13 RL-1131 RL-TP13 RL-TP13
MO386 RL-113 RL-1131 RL-TP13 RL-TP13
MO388 RL-113 RL-1131 RL-TP13 RL-TP13
MO393 RL-I13 RL-TP13
MO398 RL-113 RL-1131 RL-TP13 RL-TP13
MO400 RL-113 RL-1131 RL-TP13 RL-TP13
MO406 RL-113 RL-1131 RL-TP13 RL-TP13
MO407 RL-113 RL-1131 RL-TP13 RL-TP13
MO408 RL-113 RL-1131 RL-TP13 RL-TP13
MO410 RL-I113 RL-1131 RL-TP13 RL-TP13
MO412 RL-113 RL-1131 RL-TP13 RL-TP13
MO413 RL-113 RL-1131 RL-TP13 RL-TP13
MO414 RL-113 RL-1131 RL-TP13 RL-TP13
MO434 RL-I113 RL-1131 RL-TP13 RL-TP13
MO441 RL-113 RL-113 RL-TP13
MO454 RL-113 RL-1131 RL-TP13 RL-TP13
MO465 RL-113 RL-1131 RL-TP13 RL-TP13
MO535 RL-I13 RL-TP13
MO542 RL-113 RL-113
MO552 RL-113 RL-113
MO555 RL-113 RL-113
MO556 RL-113 RL-1131 RL-TP13 RL-TP13
MO559 RL-113 RL-113
MO560 RL-I113 RL-TP13
MO569 RL-113 RL-1131 RL-TP13 RL-TP13
MO570 RL-113 RL-1131 RL-TP13 RL-TP13
MO571 RL-I113 RL-1131 RL-TP13 RL-TP13
MO573 RL-I113 RL-1131 RL-TP13 RL-TP13
MO574 RL-113 RL-1131 RL-TP13 RL-TP13
MO674 RL-113 RL-TP13 RL-TP13
MO705 RL-I113 RL-I113
MO717 RL-I13 RL-1131 RL-TP13 RL-TP13
MO718 RL-113 RL-1131 RL-TP13 RL-TP13
MQ722 RL-113 RL-1131 RL-TP13 RL-TP13
MO816 RL-I13 RL-1131 RL-TP13 RL-TP13
MO831 RL-113 RL-1131 RL-TP13 RL-TP13
MO832 RL-113 RL-1131 RL-TP13 RL-TP13
MO833 RL-113 RL-1131 RL-TP13 RL-TP13
MO835 RL-113 RL-TP13
MQO837 RL-113 RL-1131 RL-TP13 RL-TP13
MO838 RL-I113 RL-I113
MO840 RL-113 RL-1131 RL-TP13 RL-TP13
MO841 RL-113 RL-1131 RL-TP13 RL-TP13
MO844 RL-113 RL-1131 RL-TP13 RL-TP13
MO845 RL-I113 RL-I113 RL-TP13
MO847 RL-113 RL-1131 RL-TP13 RL-TP13
MO848 RL-113 RL-1131 RL-TP13 RL-TP13
MO849 RL-113 RL-1131 RL-TP13 RL-TP13
MO852 RL-I13 RL-I13 RL-TP13
MO853 RL-113 RL-1131 RL-TP13
MO858 RL-113 RL-1131 RL-TP13 RL-TP13
MO862 RL-113 RL-1131 RL-TP13 RL-TP13
MO863 RL-113 RL-TP13 RL-TP13
MO890 RL-113 RL-1131 RL-TP13 RL-TP13
MO904 RL-I113 RL-1131 RL-TP13 RL-TP13
MQO906 RL-113 RL-1131 RL-TP13 RL-TP13
MO909 RL-113 RL-TP13 RL-TP13
MQO919 RL-113 RL-1131 RL-TP13 RL-TP13
MO924 RL-I113 RL-1131 RL-TP13 RL-TP13
MQO927 RL-113 RL-TP13
MQO931 RL-113 RL-113 RL-TP13
MQO934 RL-113 RL-TP13
MO936 RL-I13 RL-TP13 RL-TP13
MO939 RL-113 RL-1131 RL-TP13 RL-TP13
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Table 4-97 General Purpose Facilities Facility Life-Cycle Responsibility Assignments
(Continued)

Life Cycle Phase

Asset Program Pre- Conceptual| Execute 0o&M Close Out
Planning |Conceptual Post Ops D&D
MQ943 RL-113 RL-1131 RL-TP13 RL-TP13
MO946 RL-I13 RL-I13 RL-TP13
MO947 RL-I13 RL-TP13 RL-TP13
MQO948 RL-113 RL-113 RL-TP13
MQO953 RL-113 RL-1131 RL-TP13 RL-TP13
MO955 RL-I13 RL-TP13
MO956 RL-113 RL-1131 RL-TP13 RL-TP13
MO958 RL-113 RL-1131 RL-TP13 RL-TP13
MQO959 RL-113 RL-1131 RL-TP13 RL-TP13
MO961 RL-113 RL-1131 RL-TP13 RL-TP13
MQO962 RL-113 RL-1131 RL-TP13 RL-TP13
MO964 RL-I113 RL-1131 RL-TP13 RL-TP13
MO966 RL-113 RL-1131 RL-TP13 RL-TP13
MQO967 RL-113 RL-1131 RL-TP13 RL-TP13
MO968 RL-113 RL-1131 RL-TP13 RL-TP13
MO972 RL-I113 RL-I113 RL-TP13
MO975 RL-113 RL-1131 RL-TP13 RL-TP13
MQO976 RL-113 RL-1131 RL-TP13 RL-TP13
MQ977 RL-113 RL-1131 RL-TP13 RL-TP13
MO990 RL-I13 RL-TP13
MO994 RL-113 RL-TP13
MO996 RL-113 RL-1131 RL-TP13 RL-TP13
MQO997 RL-113 RL-TP13 RL-TP13
328 RL-113 RL-1131 RL-TP13 RL-TP13
3705 RL-113 RL-1131 RL-TP13 RL-TP13
3719 RL-I113 RL-1131 RL-TP13 RL-TP13
3763 RL-113 RL-1131 RL-TP13 RL-TP13
3766 RL-113 RL-1131 RL-TP13 RL-TP13
3768 RL-I113 RL-1131 RL-TP13 RL-TP13
3769 RL-I113 RL-TP13 RL-TP13
3770 RL-113 RL-1131 RL-TP13 RL-TP13
3790 RL-113 RL-1131 RL-TP13 RL-TP13
339A RL-I113 RL-1131 RL-TP13 RL-TP13
3701C RL-I13 RL-1131 RL-TP13 RL-TP13
3701 RL-113 RL-1131 RL-TP13 RL-TP13
3701D RL-113 RL-TP13 RL-TP13
3701V RL-I13 RL-TP13
3703A RL-113 RL-1131 RL-TP13 RL-TP13
3707H RL-113 RL-1131 RL-TP13 RL-TP13
3719A RL-113 RL-TP13
3746D RL-113 RL-1131 RL-TP13 RL-TP13
MO026 RL-113 RL-1131 RL-TP13 RL-TP13
MO264 RL-I113 RL-1131 RL-TP13 RL-TP13
MQO337 RL-113 RL-1131 RL-TP13 RL-TP13
MO557 RL-113 RL-1131 RL-TP13 RL-TP13
MO558 RL-113 RL-1131 RL-TP13 RL-TP13
MO830 RL-I113 RL-1131 RL-TP13 RL-TP13
MO842 RL-113 RL-1131 RL-TP13 RL-TP13
4702 RL-113 RL-1131 RL-TP13 RL-TP13
4706 RL-113 RL-1131 RL-TP13 RL-TP13
4707 RL-I13 RL-1131 RL-TP13 RL-TP13
4719 RL-113 RL-TP13 RL-TP13
4790 RL-113 RL-1131 RL-TP13 RL-TP13
4701B RL-113 RL-TP13 RL-TP13
MO353 RL-113 RL-TP13
MO378 RL-113 RL-TP13
MO379 RL-I113 RL-TP13
MQO908 RL-113 RL-TP13
662 RL-113 RL-1131 RL-TP13 RL-TP13
6701 RL-113 RL-1131 RL-TP13 RL-TP13
604F RL-I113 RL-TP13
661A RL-113 RL-1131 RL-TP13 RL-TP13
662A RL-113 RL-1131 RL-TP13 RL-TP13
6701A RL-113 RL-1131 RL-TP13 RL-TP13
6701B RL-I13 RL-1131 RL-TP13 RL-TP13
MO001 RL-113 RL-1131 RL-TP13 RL-TP13
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Table 4-97 General Purpose Facilities Facility Life-Cycle Responsibility Assignments

(Continued)

Life Cycle Phase

Asset Program Pre- Conceptual| Execute 0o&M Close Out
Planning |Conceptual Post Ops D&D
MO002 RL-113 RL-1131 RL-TP13 RL-TP13
MO222 RL-I13 RL-1131 RL-TP13 RL-TP13
MO302 RL-I13 RL-1131 RL-TP13 RL-TP13
MO368 RL-113 RL-1131 RL-TP13 RL-TP13
MQ917 RL-113 RL-1131 RL-TP13 RL-TP13
712B RL-I13 RL-1131 RL-TP13 RL-TP13
747B RL-113 RL-1131 RL-TP13 RL-TP13
747 RL-113 RL-TP13 RL-TP13
FED (825 Jadwin) RL-113 RL-1132
703 RL-113 RL-113 RL-TP13 RL-TP13
712 RL-113 RL-1131 RL-TP13 RL-TP13
1170 RL-I113 RL-I113 RL-TP13
1167A RL-113 RL-113 RL-TP13
MO370 RL-113 RL-1131 RL-TP13 RL-TP13
MO404 RL-113 RL-113 RL-TP13
MO916 RL-I113 RL-I113 RL-TP13
MQO938 RL-113 RL-113 RL-TP13
MQO940 RL-113 RL-113 RL-TP13
MO396 RL-113 RL-1131 RL-TP13 RL-TP13
MO851 RL-I13 RL-1131 RL-TP13 RL-TP13
1804TD RL-113 RL-1132
1806TD RL-113 RL-1132
1808TD RL-113 RL-1132
1810TD RL-113 RL-1132
1812TD RL-113 RL-1132
1814TD RL-I113 RL-1132
1816TD RL-113 RL-1132
1820TD RL-113 RL-1132
1981SNYDER RL-I113 RL-1132
2420STVCN RL-I113 RL-1132
2425STVCN RL-113 RL-1132
2430STVCN RL-113 RL-1132
2440STVCN RL-I113 RL-1132
3707D RL-I13 RL-TP13 RL-TP13
MO103 RL-113 RL-TP13 RL-TP13
MO105 RL-113 RL-TP13 RL-TP13
MO543 RL-I13 RL-1131 RL-TP13 RL-TP13
748 RL-113 RL-113 RL-TP13 RL-TP13
3226 RL-113 RL-1131 RL-TP13 RL-TP13
3227 RL-113 RL-1131 RL-TP13 RL-TP13
3228 RL-113 RL-1131 RL-TP13 RL-TP13
MO006 RL-113 RL-113
MO709 RL-I113 RL-I113
General Purpose Warehouses RL-1149 RL-1149 RL-TP13 RL-TP13
RL-TP13 RL-TP13

1620HILSBRO RL-1149 RL-1132
* RL PBS Identifier Index:

RL-ERO5 - Surveillance & Maintenance

RL-ERO6 - Decontamination & Decommissioning

RL-ERO7 - Long Term Surveillance & Maintenance

RL-I13 - General Purpose Facilities

RL-1131 - Government Owned Offices

RL-1132 - Commercial Leases - OP

RL-1149 - Asset Management

RL-TPO5 - PFP

RL-TP13 - Landlord
4.6.3.e Performance Measures
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46.3.1 Government Owned Offices

4.6.3.1.1 Project Description Summary

Real Estate supports the Hanford Site mission by providing building management, space
planning and support services to approximately 1,800 employees located in approximately 75
Government owned facilities within the occupancy pool. These facilities are located across the
Site and comprise over 670,000 square feet of office and support areas. Real Estate is
responsible to coordinate with PHMC and Affiliate Subcontractors to provide cost-effective, safe
and secure office space to meet their operating requirements. This includes providing safe,
reliable, cost effective Maintenance, Custodial, Small Project support to facilities within the
Occupancy Pool. Support services include ensuring implementation of the Integrated
Environmental, Safety and Health Management System (ISMS) and Quality Assurance and
Improvement Plans (QAPP/QIP).

Real Estate supports Construction Forces mission by providing building management, space
planning and support services to approximately 110 government owned construction support
facilities. These facilities are located across the site and comprise approximately 130,000
square feet of construction support space. Real Estate is responsible to coordinate with PHMC
and affiliate subcontractors to provide cost-effective, safe and secure construction support
space to meet their operating requirements. Support services for Construction Forces facilities
also includes ensuring implementation of the Integrated Environmental, Safety and Health
Management System (ISMS) and Quality Assurance and Improvement Plans (QAPP/QIP).

4.6.3.1.2 Life-Cycle Material and Waste Flow
This project has no responsibility for managing waste inventory.
4.6.3.1.3 Facility Life-Cycle Requirements

e Requirements

Offices facilities shall be operated and maintained and space in these facilities shall
be provided in a safe, secure, environmentally sound, and cost-effective manner.

This requirement includes the provision of janitorial services.
Government-Owned Facilities The Contractor shall be responsible for the

maintenance, operations, surveillance, and disposition of Government-owned general
purpose facilities (approximately 420 facilities comprising 1.7 to 2.2 million square
feet). Itis expected that 139 of these facilities will be vacant by the end of FY 1996.

e Planning Assumptions
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The Hanford Site Infrastructure shall be optimized.

Develop cost-competitive infrastructure commensurate with mission needs.
Involve staff and community in the outsourcing process to assure the most cost
competitive infrastructure.

4.6.3.1.4 Project Safety Authorization Basis/NEPA and Permits

4.6.3.1.5 Tri-Party Agreement Requirements

None

4.6.3.1.6 Interfaces

TABLE 4-98 Government Owned Offices Interfaces

Project
Project Title Number Interface

Tank Farm Operations RL-TWO03 Receives Office Space (Infrastructure Owned) for TWRS-200E
Receives Office Space (Infrastructure Owned) for TWRS-200W
Receives Office Space (Leased) for TWRS-2704HV
Receives Office Space (Program Owned) for TWRS-200E
Receives Office Space (Program Owned) for TWRS-200W
Receives Office Space (Program Owned) for TWRS-2704HV
Receives Office Space (Program Owned) for TWRS-MGMT

Immobilized Tank Waste Storage & RL-TWO09 Receives Office Space (Program Owned) for Stor&Disp

Disposal

Solid Waste Storage & Disposal RL-WMO03 Receives Office Space (Program Owned) for 200-SWM

Solid Waste Treatment RL-WMO04 Receives Office Space (Infrastructure Owned) for 200-TP
Receives Office Space (Program Owned) for 200-WRAP

Liquid Effluents RL-WMO05 Receives Office Space (Infrastructure Owned) for 242-A Evap
Receives Office Space (Program Owned) for 200A-LEF
Receives Office Space (Program Owned) for 242-A Evap
Receives Office Space (Program Owned) for 300A-340
Receives Office Space (Program Owned) for 300A-LEF

Analytical Services RL-WMO6 Receives Office Space (Program Owned) for Analytical Services

Spent Nuclear Fuel Project RL-WMO01 Receives Office Space (Infrastructure Owned) for SNF
Receives Office Space (Leased) for SNF

WESF RL-TPO2 Receives Office Space (Infrastructure Owned) for WESF
Receives Office Space (Program Owned) for WESF

PUREX RL-TPO3 Receives Office Space (Infrastructure Owned) for PUREX

PFP RL-TPO5 Receives Office Space (Infrastructure Owned) for PFP

Accelerated Deactivation RL-TP10 Receives Office Space (Program Owned) for 200-WRAP

Long Term Surveillance & Maintenance RL-EROQ7 Receives Office Space (Infrastructure Owned) for PFP

4.6.3.1.7 Requirements References

DOE/RL-96-92, Hanford Strategic Plan"

4.6.3.2 Commercial Leases - OP
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4.6.3.2.1 Project Description Summary

Real Estate supports the Hanford Site mission by providing building management, space
planning and support services to approximately 1,300 employees located in 6 leased facilities
within the occupancy pool, including PHMC occupied portions of the Federal Building. These
facilities are located in the City of Richland and comprise over 575,000 square feet of office and
support space. Real Estate is responsible to coordinate with PHMC and Affiliate Subcontractors
to provide cost-effective, safe and secure office space to meet their operating requirements.
Support services include ensuring implementation of the Integrated Environmental, Safety and
Health Management System (ISMS) and Quality Assurance and Improvement Plans
(QAPP/QIP).

4.6.3.2.2 Life-Cycle Material and Waste Flow

This project has no responsibility for managing waste inventory.

4.6.3.2.3 Facility Life-Cycle Requirements

e Requirements

None

e Planning Assumptions

None

4.6.3.2.4 Project Safety Authorization Basis/NEPA and Permits

4.6.3.2.5 Tri-Party Agreement Requirements

None

4.6.3.2.6 Interfaces

4.6.3.2.7 Regquirements References

None
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4.6.4 Infrastructure Services

4.6.4.a Project Structure

Fabrication Services (RL-1141)

Crane & Rigging (RL-1142)

Maintenance Services (RL-1143)

Custodial Services (RL-1144)

Calibration Labs (RL-1145)

NDE Labs (RL-1146)

Engineering Labs (RL-1147)

Information Resource Management (RL-1148)
Asset Management (RL-1149)

4.6.4.b Hanford Strategic Plan Goals

The Waste, Material, and Geographic Area Goals contained in the Hanford Strategic Plan
(DOE/RL-96-92), represent planning assumptions around which the Hanford Environmental
Management effort is structured. Each Mission Area and Project partially support each of these
goals, per scope of work described in the Prime Contracts. As an aggregate, all Mission Areas
and Projects will fulfill the requirements of the Hanford Strategic Plan. As such, the Goals
identified in this section cover only the goals directly supported by that specific Mission Area.
Further details are contained in the Project planning documents. As records-of-decision are
issued, these Goals will be amended in future revisions of the Hanford Strategic Plan.

None

4.6.4.c Technical Logic

4.6.4.d Facility Life-Cycle Responsibility Assignments

Table 4-99 Infrastructure Services Facility Life-Cycle Responsibility Assignments

Life Cycle Phase
Asset Program Pre- Conceptual| Execute 0&M Close Out

Planning |Conceptual Post Ops D&D
Misc Radiological Facilities RL-STO1 RL-STO1 RL-ERO5 RL-ERO6
RL-TP14 RL-TP14 RL-ERO7
306E RL-OTO1 Cogema RL-TP14 RL-TP13
Telecommunications System RL-1148 RL-1148 RL-TP13 RL-TP13

RL-TP13 RL-TP13
630 RL-1148 RL-1148 RL-TP13 RL-TP13
1112NA RL-1148 RL-1148 RL-TP13 RL-TP13
506B RL-1148 RL-1148 RL-TP13 RL-TP13
506BA RL-1148 RL-1148 RL-TP13 RL-TP13
2506E1 RL-1148 RL-1148 RL-TP13 RL-TP13
2506E2 RL-1148 RL-1148 RL-TP13 RL-TP13
2506W3 RL-1148 RL-1148 RL-TP13 RL-TP13
2506E3 RL-1148 RL-1148 RL-TP13 RL-TP13
2506W1 RL-1148 RL-1148 RL-TP13 RL-TP13
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Table 4-99 Infrastructure Services Facility Life-Cycle Responsibility Assignments

(Continued)

Life Cycle Phase

Asset Program Pre- Conceptual| Execute 0o&M Close Out

Planning |Conceptual Post Ops D&D
2506W2 RL-1148 RL-1148 RL-TP13 RL-TP13
MO290 RL-1148 RL-1148 RL-TP13 RL-TP13
676 RL-1148 RL-1148 RL-TP13 RL-TP13
623B RL-1148 RL-1148 RL-TP13 RL-TP13
3506C RL-1148 RL-1148 RL-TP13 RL-TP13
3507 RL-1148 RL-1148 RL-TP13 RL-TP13
3220 RL-1148 RL-1148 RL-TP13 RL-TP13
4790A RL-1148 RL-1148 RL-TP13 RL-TP13
6221NA RL-1148 RL-1148 RL-TP13 RL-TP13
6223A RL-1148 RL-1148 RL-TP13 RL-TP13
6224A RL-1148 RL-1148 RL-TP13 RL-TP13
623A RL-1148 RL-1148 RL-TP13 RL-TP13
623 RL-1148 RL-1148 RL-TP13 RL-TP13
General Purpose Shops RL-114 RL-114 RL-TP13 RL-TP13

RL-TP13 RL-TP13
6290 RL-114 RL-114 RL-TP13 RL-TP13
221A RL-114 RL-114 RL-TP13 RL-TP13
2242B RL-114 RL-114 RL-TP13 RL-TP13
2244B RL-114 RL-114 RL-TP13 RL-TP13
2300W RL-114 RL-114 RL-TP13 RL-TP13
2301W RL-114 RL-114 RL-TP13 RL-TP13
2311W RL-114 RL-114 RL-TP13 RL-TP13
2317W RL-114 RL-114 RL-TP13 RL-TP13
2247B RL-114 RL-114 RL-TP13 RL-TP13
2318W RL-114 RL-114 RL-TP13 RL-TP13
2309W RL-114 RL-114 RL-TP13 RL-TP13
2308W RL-114 RL-114 RL-TP13 RL-TP13
2304W RL-114 RL-114 RL-TP13 RL-TP13
242AC RL-114 RL-114 RL-TP13 RL-TP13
2711EA RL-114 RL-114 RL-TP13 RL-TP13
2711EB RL-114 RL-114 RL-TP13 RL-TP13
2715EC RL-114 RL-TP13 RL-TP13
272E RL-114 RL-TP13
274E RL-114 RL-114 RL-TP13 RL-TP13
275E RL-114 RL-114 RL-TP13 RL-TP13
277A RL-114 RL-114 RL-TP13 RL-TP13
MO048 RL-114 RL-114 RL-TP13 RL-TP13
272W RL-114 RL-114 RL-TP13 RL-TP13
275W RL-114 RL-114 RL-TP13 RL-TP13
277TW RL-114 RL-114 RL-TP13 RL-TP13
2728W RL-114 RL-114 RL-TP13 RL-TP13
2722W RL-114 RL-TP13
2238E RL-114 RL-TP13 RL-TP13
2239E RL-114 RL-TP13 RL-TP13
2240E RL-114 RL-TP13 RL-TP13
2262W RL-114 RL-TP13 RL-TP13
2237E RL-1149 RL-1149 RL-TP13 RL-TP13
3709 RL-114 RL-114 RL-TP13 RL-TP13
3713 RL-114 RL-114 RL-TP13 RL-TP13
3721 RL-114 RL-114 RL-TP13 RL-TP13
3722 RL-114 RL-TP13 RL-TP13
305A RL-114 RL-114 RL-TP13 RL-TP13
305P RL-114 RL-114 RL-TP13 RL-TP13
305 RL-114 RL-114 RL-TP13 RL-TP13
328A RL-114 RL-114 RL-TP13 RL-TP13
327E RL-114 RL-114 RL-TP13 RL-TP13
3506A RL-114 RL-114 RL-TP13 RL-TP13
3506B RL-114 RL-114 RL-TP13 RL-TP13
3718N RL-114 RL-114 RL-TP13 RL-TP13
4760 RL-114 RL-114 RL-TP13 RL-TP13
4704N RL-114 RL-114 RL-TP13 RL-TP13
4722B RL-114 RL-114 RL-TP13 RL-TP13
4722C RL-114 RL-114 RL-TP13 RL-TP13
4734B RL-114 RL-114 RL-TP13 RL-TP13
1171 RL-114 RL-114 RL-TP13
1171A RL-114 RL-114 RL-TP13
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Table 4-99 Infrastructure Services Facility Life-Cycle Responsibility Assignments

(Continued)

Life Cycle Phase

Asset Program Pre- Conceptual| Execute 0o&M Close Out
Planning |Conceptual Post Ops D&D
1171B RL-114 RL-114 RL-TP13
3221 RL-114 RL-114 RL-TP13 RL-TP13
3231 RL-114 RL-114 RL-TP13 RL-TP13
General Purpose Warehouses RL-1149 RL-1149 RL-TP13 RL-TP13
RL-TP13 RL-TP13
2101HV RL-1149 RL-1149 RL-TP13 RL-TP13
213K RL-1149 RL-1149 RL-TP13 RL-TP13
604G RL-1149 RL-TP13
604H RL-1149 RL-1149 RL-TP13 RL-TP13
MO315 RL-1149 RL-1149 RL-TP13 RL-TP13
MQO376 RL-1149 RL-1149 RL-TP13 RL-TP13
MO944 RL-1149 RL-1149 RL-TP13 RL-TP13
2101M RL-1149 RL-1149 RL-TP13 RL-TP13
2241B RL-1149 RL-1149 RL-TP13 RL-TP13
2249B RL-1149 RL-1149 RL-TP13 RL-TP13
2314W RL-1149 RL-1149 RL-TP13 RL-TP13
2310W RL-1149 RL-1149 RL-TP13 RL-TP13
2711E RL-1149 RL-1149 RL-TP13 RL-TP13
2312W RL-1149 RL-1149 RL-TP13 RL-TP13
2307W RL-1149 RL-1149 RL-TP13 RL-TP13
2313W RL-1149 RL-1149 RL-TP13 RL-TP13
2306W RL-1149 RL-1149 RL-TP13 RL-TP13
2315W RL-1149 RL-1149 RL-TP13 RL-TP13
2316W RL-1149 RL-1149 RL-TP13 RL-TP13
2715E RL-1149 RL-TP13
2715ED RL-1149 RL-1149 RL-TP13 RL-TP13
2715WA RL-1149 RL-1149 RL-TP13 RL-TP13
2715M RL-1149 RL-TP13
2716E RL-1149 RL-1149 RL-TP13 RL-TP13
2719E RL-1149 RL-TP13
272BC RL-1149 RL-1149 RL-TP13 RL-TP13
2734EA RL-1149 RL-1149 RL-TP13
273E RL-1149 RL-1149 RL-TP13 RL-TP13
275EA RL-1149 RL-TP13
MO965 RL-1149 RL-1149 RL-TP13 RL-TP13
MQO974 RL-1149 RL-1149 RL-TP13 RL-TP13
2724WB RL-1149 RL-1149 RL-TP13 RL-TP13
283WE RL-1149 RL-1149 RL-TP13 RL-TP13
273W RL-1149 RL-1149 RL-TP13 RL-TP13
MQO716 RL-1149 RL-1149 RL-TP13 RL-TP13
MQO973 RL-1149 RL-1149 RL-TP13 RL-TP13
X8 RL-1149 RL-1149 RL-TP13 RL-TP13
212P RL-1149 RL-1149 RL-TP10 RL-TP10
212N RL-1149 RL-1149 RL-TP13
212R RL-1149 RL-1149 RL-TP13
607 RL-1149 RL-TP13
2251E RL-1149 RL-1149 RL-TP13 RL-TP13
2252E RL-1149 RL-1149 RL-TP13 RL-TP13
2253E RL-1149 RL-1149 RL-TP13 RL-TP13
2254E RL-1149 RL-1149 RL-TP13 RL-TP13
2255E RL-1149 RL-1149 RL-TP13 RL-TP13
2256E RL-1149 RL-1149 RL-TP13 RL-TP13
2257E RL-1149 RL-1149 RL-TP13 RL-TP13
2233E RL-1149 RL-1149 RL-TP13 RL-TP13
2234E RL-1149 RL-1149 RL-TP13 RL-TP13
2231E RL-1149 RL-1149 RL-TP13 RL-TP13
2232E RL-1149 RL-1149 RL-TP13 RL-TP13
2263W RL-1149 RL-1149 RL-TP13 RL-TP13
2264W RL-1149 RL-1149 RL-TP13 RL-TP13
2265W RL-1149 RL-1149 RL-TP13 RL-TP13
2230E RL-1149 RL-1149 RL-TP13 RL-TP13
2235E RL-1149 RL-1149 RL-TP13 RL-TP13
2236E RL-1149 RL-1149 RL-TP13 RL-TP13
2258E RL-1149 RL-1149 RL-TP13 RL-TP13
MO502 RL-114 RL-TP13 RL-TP13
MO503 RL-114 RL-TP13 RL-TP13
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Table 4-99 Infrastructure Services Facility Life-Cycle Responsibility Assignments
(Continued)

Life Cycle Phase

Asset Program Pre- Conceptual| Execute 0o&M Close Out
Planning |Conceptual Post Ops D&D
MO504 RL-114 RL-TP13 RL-TP13
3704 RL-1149 RL-1149 RL-TP13 RL-TP13
3711 RL-1149 RL-1149 RL-TP13 RL-TP13
3715 RL-1149 RL-1149 RL-TP13 RL-TP13
3717 RL-1149 RL-1149 RL-TP13 RL-TP13
3727 RL-1149 RL-1149 RL-TP13 RL-TP13
3718C RL-1149 RL-1149 RL-TP13 RL-TP13
4734D RL-1149 RL-TP13 RL-TP13
MO536 RL-1149 RL-1149 RL-TP13 RL-TP13
1161 RL-1149 RL-1149 RL-TP13
1162 RL-1149 RL-1149 RL-TP13
1164 RL-1149 RL-1149 RL-TP13
1167 RL-1149 RL-1149 RL-TP13
1168 RL-1149 RL-1149 RL-TP13
1169 RL-1149 RL-1149 RL-TP13
1173 RL-1149 RL-1149 RL-TP13
1175 RL-1149 RL-1149 RL-TP13
1176 RL-1149 RL-1149 RL-TP13
1177 RL-1149 RL-1149 RL-TP13
1179 RL-1149 RL-1149 RL-TP13
11201 RL-1149 RL-1149 RL-TP13 RL-TP13
1171C RL-1149 RL-1149 RL-TP13
1163 RL-1149 RL-1149 RL-TP13
X4 RL-1149 RL-1149 RL-TP13
1620HILSBRO RL-1149 RL-1132
1174 RL-1149 RL-1149 RL-TP13
1172A RL-1149 RL-1149 RL-TP13
X1 RL-1149 RL-1149 RL-TP13
3222 RL-1149 RL-1149 RL-TP13 RL-TP13
3223 RL-1149 RL-1149 RL-TP13 RL-TP13
3224 RL-1149 RL-1149 RL-TP13 RL-TP13
3225 RL-1149 RL-1149 RL-TP13 RL-TP13
3229 RL-1149 RL-1149 RL-TP13 RL-TP13
3232 RL-1149 RL-1149 RL-TP13 RL-TP13
3234 RL-1149 RL-1149 RL-TP13 RL-TP13
3235 RL-1149 RL-1149 RL-TP13 RL-TP13
3707E RL-1149 RL-1149 RL-TP13 RL-TP13
3707EA RL-1149
Environmental Support Facilities RL-STO1 RL-STO1 RL-TP13 RL-TP13
RL-TP13

3717B RL-1145 RL-TP13 RL-TP13
* RL PBS Identifier Index:

Cogema - Cogema

RL-EROS5 - Surveillance & Maintenance

RL-ERO6 - Decontamination & Decommissioning

RL-ERO7 - Long Term Surveillance & Maintenance

RL-1132 - Commercial Leases - OP

RL-114 - Infrastructure Services

RL-1145 - Calibration Labs

RL-1148 - Information Resource Management

RL-1149 - Asset Management

RL-OTO1 - Mission Support - Other Multi-Year Program

RL-STO1 - PNNL Waste Management

RL-TP10 - Accelerated Deactivation

RL-TP13 - Landlord

RL-TP14 - Hanford Surplus Facility Prog 300A Revitalization
4.6.4.e Performance Measures
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4.6.4.1.1 Project Description Summary

Site Fabrication Services provides fabrication, loaned labor, welder qualification, and quality
control services to support Hanford site programs, facilities, and transition projects on an as
requested basis and as authorized and funded by work assignment documentation.

4.6.4.1.2 Life-Cycle Material and Waste Flow

This project has no responsibility for managing waste inventory.

4.6.4.1.3 Facility Life-Cycle Requirements

e Requirements

None

e Planning Assumptions

None

4.6.4.1.4 Project Safety Authorization Basis/NEPA and Permits

4.6.4.1.5 Tri-Party Agreement Requirements

None

46.4.1.6 Interfaces

TABLE 4-100 Fabrication Services Interfaces

Project
Project Title Number Interface
Tank Farm Operations RL-TWO03 Receives Brokered Fabrication Labor
Receives Fab Shop Services for TWRS-200E
Receives Fab Shop Services for TWRS-200W
Immobilized Tank Waste Storage & RL-TWO09 Receives Brokered Fabrication Labor
Disposal Receives Fab Shop Services for Stor&Disp
Solid Waste Storage & Disposal RL-WMO03 Receives Fab Shop Services for 200-SWM
Solid Waste Treatment RL-WMO04 Receives Fab Shop Services for 200-TP

Receives Fab Shop Services for 200-WRAP.
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TABLE 4-100 Fabrication Services Interfaces (Continued)

Project
Project Title Number Interface
Liquid Effluents RL-WMO05 Receives Fab Shop Services for 200A-LEF
Receives Fab Shop Services for 300A-LEF
Receives Fabrication Services Electrician for 242-A Evap
Receives Fabrication Services Pipefitter for 200A-LEF
Receives Fabrication Services Pipefitter for 242-A Evap
Spent Nuclear Fuel Project RL-WMO01 Receives Brokered Fabrication Labor
Receives Fab Shop Services for SNE
WESF RL-TP0O2 Receives Brokered Fabrication Labor
Receives Fab Shop Services for WESF
PUREX RL-TP0O3 Receives Fab Shop Services for PUREX
PFP RL-TPO5 Receives Brokered Fabrication Labor
Receives Fab Shop Services for PEP
Accelerated Deactivation RL-TP10 Receives Fab Shop Services for 200-WRAP

4.6.4.1.7 Requirements References

None

4.6.4.2 Crane & Rigging

4.6.4.2.1 Project Description Summary

Crane and Rigging provides hoisting, rigging and scaffold erection to all Hanford site contractors
and provides management and labor to maintain a mobile crane pool, boom yard, rigging

equipment, and supply of scaffolding.

4.6.4.2.2 Life-Cycle Material and Waste Flow

This project has no responsibility for managing waste inventory.

4.6.4.2.3 Facility Life-Cycle Requirements

e Requirements

Shop facilities shall be operated and maintained and shop services shall be provided
in a safe, secure, environmentally sound, and cost-effective manner. Shop services
include the provision for fabrication, maintenance (facilities and fleet), crane & rigging
services; and provision of courier service, office moves, and light and heavy duty

vehicles.

e Planning Assumptions

None

IND-37 27 September 1999




DOE/RL-97-55
Revision 1d

4.6.4.2.4 Project Safety Authorization Basis/NEPA and Permits

4.6.4.2.5 Tri-Party Agreement Requirements

None

4.6.4.2.6 Interfaces

TABLE 4-101 Crane & Rigging Interfaces

Project
Project Title Number Interface
Tank Waste Characterization RL-TWO1 Receives Lifting (Cranes) for Tank Waste Characterization
Tank Farm Operations RL-TWO03 Receives Lifting (Cranes) for TWRS-200E
Receives Lifting (Cranes) for TWRS-200W
Solid Waste Storage & Disposal RL-WMO03 Receives Lifting (Cranes) for 200-SWM
Solid Waste Treatment RL-WMO04 Receives Lifting (Cranes) for 200-TP
Receives Lifting (Cranes) for 200-WRAP.
Liquid Effluents RL-WMO05 Receives Lifting (Cranes) for 200A-LEF
Receives Lifting (Cranes) for 242-A Evap
Receives Lifting (Cranes) for 300A-LEF
Analytical Services RL-WMO06 Receives Lifting (Cranes) for Analytical Services
Spent Nuclear Fuel Project RL-WMO01 Receives Lifting (Cranes) for 200 ISA
Receives Lifting (Cranes) for SNF
WESF RL-TP02 Receives Lifting (Cranes) for WESF
PFP RL-TP0O5 Receives Lifting (Cranes) for PFP
Accelerated Deactivation RL-TP10 Receives Lifting (Cranes) for 200-WRAP.
PNNL Waste Management RL-STO1 Receives Lifting (Cranes) for PNNL Waste Mgmt

4.6.4.2.7 Requirements References

None

4.6.4.3 Maintenance Services

4.6.4.3.1 Project Description Summary

Maintenance Services provides safe, reliable, cost effective maintenance service to Hanford
Site contractors yielding the following benefits; 1) A productive work environment as a result of
stable building temperature and air quality, 2) Safe, trouble-free facilities and utilities, 3) Quality
customized carpentry, painting and sign painting, 4) Non-asbestos insulation to ensure proper
equipment function, and 5) Supply of partial or full FTEs within a single craft or any
combinations of the following crafts, within available resources. The available crafts are Glazier,
Sheetmetal, Painters, Sign Painters, Insulators, Cement Finisher, Carpenters, Millwrights,
Pipefitters, Electricians, Instrument Techs, and HVAC maintenance.
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4.6.4.3.2 Life-Cycle Material and Waste Flow
This project has no responsibility for managing waste inventory.
4.6.4.3.3 Facility Life-Cycle Requirements

e Requirements

Ensure there is an adequate and appropriate infrastructure in place to support the
site mission and that least-cost alternatives for providing that support are fully
explored and presented to DOE for consideration. This includes management of
capital-type expenditures. This work will be accomplished by the Contractor or its
subcontractors or by administering such DOE-held contracts as are assigned to the

Contractor.
Provide all essential infrastructure services in a safe, secure, environmentally sound,

and cost-effective manner, optimizing site infrastructure as a whole. The types of
services in this area include:

(&) Maintenance and operations of facilities at Hanford.

(b) Utilities - Electrical, water, sanitary sewer, process sewer, fire protection,
and central steam systems. (See special consideration for the 100, 200, and 300
areas below.)

(c) Roads, railroads, and other transportation infrastructure.

(d) Site transportation services, courier service, Government owned/leased
vehicles/equipment management and maintenance.

(e) Janitorial services, fabrication shops, pesticide and herbicide programs.

() Municipal solid waste disposal service.

(9) Inventory, warehousing, and material management.

(h) Investment recovery program for excess/surplus materials.

(i) Real property management.

(j) Calibration and engineering laboratories.

(k) Land use planning and management.

() Demolition of excess general purpose facilities.

(m) Provision of stores.

(n) Information Resources Management (IRM) Support

(o) Computer, Local Area Network, and data network operations.

(p) End-user computer support.

(g) Information systems, telecommunications, and multi-media services.

e Planning Assumptions

None

4.6.4.3.4 Project Safety Authorization Basis/NEPA and Permits
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4.6.4.3.5 Tri-Party Agreement Requirements

None

4.6.4.3.6 Interfaces

TABLE 4-102 Custodial Services Interfaces

Project
Project Title Number Interface

Tank Farm Operations RL-TWO03 Receives Custodial Services for TWRS-200E
Receives Custodial Services for TWRS-200W
Receives Custodial Services for TWRS-2704HV
Receives Custodial Services for TWRS-MGMT

Immobilized Tank Waste Storage & RL-TW09 Receives Custodial Services for Stor&Disp

Disposal

Solid Waste Storage & Disposal RL-WMO03 Receives Custodial Services for 200-SWM

Solid Waste Treatment RL-WMO04 Receives Custodial Services for 200-TP
Receives Custodial Services for 200-WRAP

Liquid Effluents RL-WMO05 Receives Custodial Services for 200A-LEF
Receives Custodial Services for 300A-340
Receives Custodial Services for 300A-LEF

Analytical Services RL-WMO06 Receives Custodial Services for Analytical Services

Spent Nuclear Fuel Project RL-WMO01 Receives Custodial Services for SNF

WESF RL-TP02 Receives Custodial Services for WESF

PFP RL-TPO5 Receives Custodial Services for PFP

Accelerated Deactivation RL-TP10 Receives Custodial Services for 200-WRAP

4.6.4.3.7 Requirements References

None

4.6.4.4 Custodial Services

4.6.4.4.1 Project Description Summary

Custodial Services provides safe, reliable, cost effective custodial service to Hanford Site
contractors.

4.6.4.4.2 Life-Cycle Material and Waste Flow

This project has no responsibility for managing waste inventory.

4.6.4.4.3 Facility Life-Cycle Requirements

e Requirements
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Provide janitorial services, fabrication shops, and pest (including plant and animal)
programs.

e Planning Assumptions

None

4.6.4.4.4 Project Safety Authorization Basis/NEPA and Permits

4.6.4.45 Tri-Party Agreement Requirements

None

46.4.4.6 Interfaces

TABLE 4-103 Maintenance Services Interfaces

Project
Project Title Number Interface

Tank Farm Operations RL-TWO03 Receives Building Maintenance for TWRS-200E
Receives Building Maintenance for TWRS-200W
Receives Building Maintenance for TWRS-MGMT

Immobilized Tank Waste Storage & RL-TWO09 Receives Building Maintenance for Stor&Disp

Disposal

Solid Waste Storage & Disposal RL-WMO03 Receives Maintenance Services Carpenter for 200-SWM
Receives Maintenance Services Sheetmetal for 200-SWM

Solid Waste Treatment RL-WMO04 Receives Maintenance Services Carpenter for 200-TP

Receives Maintenance Services Carpenter for 200-WRAP
Receives Maintenance Services Sheetmetal for 200-TP
Receives Maintenance Services Sheetmetal for 200-WRAP
Liquid Effluents RL-WMO05 Receives Building Maintenance for 300A-LEF

Receives Maintenance Services Electrician for 200A-LEF
Receives Maintenance Services Electrician for 242-A Evap
Receives Maintenance Services Electrician for 300A-340
Receives Maintenance Services Electrician for 300A-LEF
Receives Maintenance Services Pipefitter for 200A-LEF
Receives Maintenance Services Pipefitter for 242-A Evap
Receives Maintenance Services Pipefitter for 300A-340
Receives Maintenance Services Pipefitter for 300A-LEF
Spent Nuclear Fuel Project RL-WMO01 Receives Building Maintenance for SNF

4.6.4.4.7 Requirements References

None

4.6.4.5 Calibration Labs
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4.6.4.5.1 Project Description Summary

Calibration services are provided for the site.

4.6.4.5.2 Life-Cycle Material and Waste Flow

Table 4-104 Calibration Labs Waste/Material Flow (Out)

Major Facility Category Period Value Units

Environmental Support Facilities Industrial Waste Water 2000 - 2030 493000 cubic meters

4.6.4.5.3 Facility Life-Cycle Requirements

e Requirements

Environmental support facilities shall be operated and maintained and provided in a
safe, secure, environmentally sound, and cost-effective manner. This requirement
includes provision of calibrations laboratory services
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HANFORD ANALYTICAL SERVICES.
The Contractor shall;

(1) Manage and integrate the Hanford Analytical Services to provide analytical, field
support, process development services, and optimize the use of a combination of
onsite and offsite analytical laboratories. Support and assist Hanford programs and
projects in determining and consolidating requirements for analytical services;
provide guidance on analytical capabilities and limitations; facilitate the use of Data
Quality Objectives; ensure user data quality requirements are met; and provide
guidance in interpretation and evaluation of analytical results.

(2) Consolidate sample management and evaluate forecasted sitewide analytical
requirements to assure laboratory core competencies, capabilities, and capacities are
maintained and available to meet program needs. The management and evaluation
function shall be independent of the administration of the onsite laboratories and of
the administration of contracts with offsite laboratories. Oversee analytical laboratory
operations to assure safe and effective use of resources, conformance to conduct of
operations requirements, and sound environmental practices.

(3) Conduct a self-assessment program using performance measurements and
customer feedback to measure the quality, timeliness, and cost effectiveness of
analytical services support, and to provide the basis for continued improvements in
services.

(4) Provide site-wide integration in the development and adoption of Data Quality
Objectives (DQO) methodology to determine sampling and analytical requirements
for characterization of wastes, facility processing data, and environmental monitoring.
Obtain regulator approval of DQO methodology where necessary to demonstrate
compliance with legal requirements to provide physical and chemical properties
necessary for project execution.

e Planning Assumptions

46.454

4.6.455

The Hanford Site Infrastructure shall be optimized.

Develop cost-competitive infrastructure commensurate with mission needs.
Involve staff and community in the outsourcing process to assure the most cost
competitive infrastructure.

Project Safety Authorization Basis/NEPA and Permits

Tri-Party Agreement Requirements

None
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46.45.6 Interfaces

In addition to the projects listed, calibration services are provided to numerous other
organizations requiring calibration of Measuring and Test Equipment (M&TE). A partial list of
these organizations includes the FFTF, 400 area; Site Services; Fire Dept; Industrial Hygiene; K
Basins; Salt Wells; SY-101 Project; Process Waste Support; TWRS Management Support;
Non-Destructive Examination; FDH AVS; RL and many others.

TABLE 4-105 Calibration Labs Interfaces

Project
Project Title Number Interface
Tank Waste Characterization RL-TWO1 Receives Non-rad Standards (Calibrations) for Tank Waste
Characterization
Tank Farm Operations RL-TWO03 Receives Non-rad Standards (Calibrations) for Tank Farm Ops
Retrieval RL-TW04 Receives Non-rad Standards (Calibrations) for Retrieval
Immobilized Tank Waste Storage & RL-TWO09 Receives Non-rad Standards (Calibrations) for Stor&Disp
Disposal
Solid Waste Storage & Disposal RL-WMO03 Receives Non-rad Standards (Calibrations) for 200-SWM
Solid Waste Treatment RL-WM04 Receives Non-rad Standards (Calibrations) for 200-WRAP
Liquid Effluents RL-WMO05 Receives 337 Industrial Waste Water
Receives Non-rad Standards (Calibrations) for 200A-LEF
Receives Non-rad Standards (Calibrations) for 300A-LEF
Analytical Services RL-WMO06 Receives Non-rad Standards (Calibrations) for Analytical Services
Spent Nuclear Fuel Project RL-WMO1 Receives Non-rad Standards (Calibrations) for SNF
Canister Storage Building Operations RL-WMO02 Receives Non-rad Standards (Calibrations) for CSB
WESF RL-TP0O2 Receives Non-rad Standards (Calibrations) for WESF
PUREX RL-TPO3 Receives Non-rad Standards (Calibrations) for PUREX
PEP RL-TPO5 Receives Non-rad Standards (Calibrations) for PEP.
Accelerated Deactivation RL-TP10 Receives Non-rad Standards (Calibrations) for 200-WRAP
100 Area Source Remedial Action RL-ERO1 Receives Non-rad Standards (Calibrations) for 100 Area Source
Remedial Action

4.6.4.5.7 Requirements References

DOE/RL-96-92, Hanford Strategic Plan"

4.6.4.6 NDE Labs

4.6.4.6.1 Project Description Summary

Non-Destructive Examination (NDE) is provided.
4.6.4.6.2 Life-Cycle Material and Waste Flow
This project has no responsibility for managing waste inventory.

4.6.4.6.3 Facility Life-Cycle Requirements
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e Requirements

Environmental support facilities shall be operated and maintained and provided in a
safe, secure, environmentally sound, and cost-effective manner. This requirement

includes provision of calibrations laboratory services
HANFORD ANALYTICAL SERVICES.

The Contractor shall:

(1) Manage and integrate the Hanford Analytical Services to provide analytical, field
support, process development services, and optimize the use of a combination of
onsite and offsite analytical laboratories. Support and assist Hanford programs and
projects in determining and consolidating requirements for analytical services;
provide guidance on analytical capabilities and limitations; facilitate the use of Data
Quality Objectives; ensure user data quality requirements are met; and provide
guidance in interpretation and evaluation of analytical results.

(2) Consolidate sample management and evaluate forecasted sitewide analytical
requirements to assure laboratory core competencies, capabilities, and capacities are
maintained and available to meet program needs. The management and evaluation
function shall be independent of the administration of the onsite laboratories and of
the administration of contracts with offsite laboratories. Oversee analytical laboratory
operations to assure safe and effective use of resources, conformance to conduct of
operations requirements, and sound environmental practices.

(3) Conduct a self-assessment program using performance measurements and
customer feedback to measure the quality, timeliness, and cost effectiveness of
analytical services support, and to provide the basis for continued improvements in
services.

(4) Provide site-wide integration in the development and adoption of Data Quality
Objectives (DQO) methodology to determine sampling and analytical requirements
for characterization of wastes, facility processing data, and environmental monitoring.
Obtain regulator approval of DQO methodology where necessary to demonstrate
compliance with legal requirements to provide physical and chemical properties
necessary for project execution.

e Planning Assumptions

The Hanford Site Infrastructure shall be optimized.

Develop cost-competitive infrastructure commensurate with mission needs.
Involve staff and community in the outsourcing process to assure the most cost
competitive infrastructure.

4.6.4.6.4 Project Safety Authorization Basis/NEPA and Permits
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4.6.4.6.5 Tri-Party Agreement Requirements

None

46.4.6.6 Interfaces

4.6.4.6.7 Requirements References

DOE/RL-96-92, Hanford Strategic Plan"

4.6.4.7 Engineering Labs

4.6.4.7.1 Project Description Summary

Engineering Laboratory functions are provided through a contract with COGEMA.
4.6.4.7.2 Life-Cycle Material and Waste Flow

This project has no responsibility for managing waste inventory.

4.6.4.7.3 Facility Life-Cycle Requirements

e Requirements

Environmental support facilities shall be operated and maintained and provided in a
safe, secure, environmentally sound, and cost-effective manner. This requirement
includes provision of calibrations laboratory services
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HANFORD ANALYTICAL SERVICES.
The Contractor shall;

(1) Manage and integrate the Hanford Analytical Services to provide analytical, field
support, process development services, and optimize the use of a combination of
onsite and offsite analytical laboratories. Support and assist Hanford programs and
projects in determining and consolidating requirements for analytical services;
provide guidance on analytical capabilities and limitations; facilitate the use of Data
Quality Objectives; ensure user data quality requirements are met; and provide
guidance in interpretation and evaluation of analytical results.

(2) Consolidate sample management and evaluate forecasted sitewide analytical
requirements to assure laboratory core competencies, capabilities, and capacities are
maintained and available to meet program needs. The management and evaluation
function shall be independent of the administration of the onsite laboratories and of
the administration of contracts with offsite laboratories. Oversee analytical laboratory
operations to assure safe and effective use of resources, conformance to conduct of
operations requirements, and sound environmental practices.

(3) Conduct a self-assessment program using performance measurements and
customer feedback to measure the quality, timeliness, and cost effectiveness of
analytical services support, and to provide the basis for continued improvements in
services.

(4) Provide site-wide integration in the development and adoption of Data Quality
Objectives (DQO) methodology to determine sampling and analytical requirements
for characterization of wastes, facility processing data, and environmental monitoring.
Obtain regulator approval of DQO methodology where necessary to demonstrate
compliance with legal requirements to provide physical and chemical properties
necessary for project execution.

e Planning Assumptions

46.4.7.4

4.6.4.75

The Hanford Site Infrastructure shall be optimized.

Develop cost-competitive infrastructure commensurate with mission needs.
Involve staff and community in the outsourcing process to assure the most cost
competitive infrastructure.

Project Safety Authorization Basis/NEPA and Permits

Tri-Party Agreement Requirements

None
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46.4.7.6 Interfaces

4.6.4.7.7 Requirements References

DOE/RL-96-92, Hanford Strategic Plan"

4.6.4.8 Information Resource Management

4.6.4.8.1 Project Description Summary

The IRM mission is to create an information environment that cost-competitively delivers the
right data and information of known quality in a usable form to the people who need it, where
they need it, and when they need it. IRM infrastructure at the Hanford Site consists of the
computing and software applications environment, telecommunications and network, document
control and records management, and media services. IRM is provided under contract with
Lockheed Martin Services, Inc.

4.6.4.8.2 Life-Cycle Material and Waste Flow
This project has no responsibility for managing waste inventory.
4.6.4.8.3 Life-Cycle Requirements and Planning Assumptions

e Requirements

Telecommunications facilities shall be operated and maintained and
telecommunications services shall be provided in a safe, secure, environmentally
sound, and cost-effective manner, optimizing site infrastructure as a whole.
Telecommunications services shall include: information resources management
(IRM) support, computer, local area network, and data network operations, end-user
computer support, information systems, telecommunications, and multi-media
services.
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INFORMATION AND COMMUNICATION

(1) Information Resources Management (IRM) Support. The current site system
consists of a centralized TCP/IP computer network and telephone service (AT&T
#5ESS). The Contractor is to maintain the central computer and telecommunication
infrastructure as a minimum communication capability.

(2) The Contractor shall provide a sitewide computer network and basic central
telecommunication services to the site, but should challenge the approach, cost
effectiveness of, and need for existing services and contracting practices for all IRM
services. The FY 1996 workscope of the existing IRM subcontract is described in
document WHC-SP-1103, Information Management Fiscal Year 1996 Site Support
Program Plan WBS 6.4 and is available in the DOE Public Reading Room.

(3) The contractor shall provide IRM services to the Hanford Site in accordance with
applicable DOE Orders and the Office of Management and Budget (OMB) A-130
Circular, Management of Federal Information Resources. The workscope includes
IRM planning, development, and operations that support the Hanford Mission.

(4) Information Management - The contractor shall maintain management and
technical frameworks (an Information Architecture) for information requirements and
resources that document linkages between mission needs, information content, and
information technology capabilities. These frameworks should guide both strategic
and operational IRM planning, and address the steps necessary to create an open
systems environment.

The contractor shall:

(a) Acquire or develop information systems in a manner that facilitates necessary
interoperability, application portability, and scalability of computerized applications
across networks of heterogeneous hardware, software, and communications
platforms. The Contractor shall buy and use commercial-off-the-shelf (COTS)
software whenever possible.

(b) Ensure that improvements to existing information systems and the development
of planned information systems do not unnecessarily duplicate information systems
available within the site, from other DOE sites, or from the private sector.

(c) Establish a level of security for all information systems that is commensurate with

the risk and magnitude of the harm resulting from the loss, misuse, or unauthorized
access to or maodification of the information contained in these information systems.
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IRM Planning.
The contractor shall establish management processes that ensure:

(a) IRM planning is coordinated with the Hanford Site planning processes including
strategic, program, infrastructure, and financial plans.

(b) IRM planning links information technology requirements to anticipated program
and mission needs, reflects budget constraints, and forms the basis for budget
requests.

(c) The cost of each information system is known and managed throughout the life
cycle of the information system.
Data Management

The contractor shall define data interface and system/network interoperability
standards for all sitewide information systems and be responsible for the definition,
creation, management, and dissemination of necessary shared Hanford Site data to
ensure data consistency across information systems. These data sets are to include
that data which is both Hanford Site data and necessary shared data. Examples of
these data sets include facility identifiers and names, person identifiers and names,
work element identifiers, Waste Type codes and names, constituent codes and
names.

IRM Operations and Support Services - The contractor shall:

(&) Assume responsibility for existing sitewide and mission critical information
systems until, with proper evaluation and planning, it is deemed that replacement or
disposition is appropriate. Current network and systems operations include over 650
computer systems, 650 network file servers, and 12,000 work stations, plus the
telecommunications infrastructure. The Contractor shall challenge the existing
capabilities of these systems/databases as necessary and sufficient to accomplishing
the mission at Hanford, and their cost effectiveness. A Hanford Site inventory of
information systems is available in the DOE Public Reading Room.

(b) Provide information systems development, operations, and other support services
that are obtained through open competition and meet customer needs. This includes
the development and implementation of information systems that support the Hanford
Site mission, providing computer customer support ("Help Desk"), operations and
maintenance of the telecommunications and computing infrastructure, and providing
document, records management, graphics, telephone, and telecon-ferencing,
videoconferencing, and mail services.

(c) Manage and integrate the total IRM support services to provide only those
necessary and sufficient IRM services required to support Hanford mission
requirements at a competitive cost, consolidating where appropriate, and outsourcing
where to the advantage of the Government.

IND-50 27 September 1999



DOE/RL-97-55
Revision 1d

Records Management.

The Contractor shall implement a cost-effective records management program that
provides adequate and proper documentation of the contractor’s activities at the
Hanford Site. This includes ensuring that records are readily accessible regardless of
form or medium, preserving sufficient data and information to ensure the
management and accountability of Hanford activities and protecting the legal and

financial rights of the Contractor and the Federal Government.
Information Locator Service

The contractor shall maintain and implement a management system for all
information products (publications, records, photography, videos, etc.) used on the
site, establish and maintain inventories of Hanford Site information products, develop
aids to locating Hanford information products, and develop and maintain a sitewide
Information Locator Service for use by internal and external customers and

stakeholders, in accordance with Section H.22, Information Resources.
Electronic Commerce

The Contractor shall implement appropriate technologies and systems to enable the
use of electronic commerce for the conduct of site business.

e Planning Assumptions

The Hanford Site Infrastructure shall be optimized.

Develop cost-competitive infrastructure commensurate with mission needs.
Involve staff and community in the outsourcing process to assure the most cost
competitive infrastructure.

4.6.4.8.4 Project Safety Authorization Basis/NEPA and Permits
4.6.4.8.5 Tri-Party Agreement Requirements
None
4.6.4.8.6 Interfaces
TABLE 4-106 Information Resource Management Interfaces
Project
Project Title Number Interface
Solid Waste Storage & Disposal RL-WMO03 Receives Data (HLAN) Transmission for 200-SWM
Receives Transmitted Information
Receives Voice (Telephone) Communication for 200-SWM
Solid Waste Treatment RL-WMO04 Receives Data (HLAN) Transmission for 200-TP
Receives Data (HLAN) Transmission for 200-WRAP
Receives Transmitted Information
Receives Voice (Telephone) Communication for 200-TP
Receives Voice (Telephone) Communication for 200-WRAP
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TABLE 4-106 Information Resource Management Interfaces (Continued)

Project
Project Title Number Interface
Liquid Effluents RL-WMO05 Receives Data (HLAN) Transmission for 200A-LEF

Receives Data (HLAN) Transmission for 242-A Evap

Receives Data (HLAN) Transmission for 300A-340

Receives Data (HLAN) Transmission for 300A-LEF

Receives Transmitted Information

Receives Voice (Telephone) Communication for 200A-LEF
Receives Voice (Telephone) Communication for 242-A Evap
Receives Voice (Telephone) Communication for 300A-340
Receives Voice (Telephone) Communication for 300A-LEF
Analytical Services RL-WMO06 Receives Data (HLAN) Transmission for Analytical Services
Receives Transmitted Information

Receives Voice (Telephone) Communication for Analytical Services
Spent Nuclear Fuel Project RL-WMO01 Receives Telecommunications, HLAN Computers for SNF
Receives Telecommunications, Voice Communications for SNF
Receives Transmitted Information

WESF RL-TP02 Receives Telecommunications for WESF
Receives Transmitted Information
300 Area/SNM RL-TP04 Receives Transmitted Information
PFP RL-TPO5 Receives Telecommunications for PFP
Receives Transmitted Information
HAMMER RL-HMO01 Receives Data (HLAN) Transmission for HAMMER
Advanced Reactors Transition RL-TP11 Receives Telecommunications for NESF

4.6.4.8.7 Regquirements References

DOE/RL-96-92, Hanford Strategic Plan"

4.6.4.9 Asset Management

4.6.4.9.1 Project Description Summary

The Property Management organization is responsible to perform the following. Manage the
Department of Energy’s property located at the Hanford site via the Richland Property System
(RLPS). Perform the day to day operation and maintenance of the Central Stores Complex with
their surrounding grounds, and outdoor storage areas. Provide logistics support for the
receiving, storage, issuance, distribution, and accountability of government owned property
assigned to the PHMC. Provide processes, programs, and administrative controls for the
identification, re-utilization, and disposal of assets no longer required in support of the Hanford
mission.

4.6.4.9.2 Life-Cycle Material and Waste Flow
This project has no responsibility for managing waste inventory.
4.6.4.9.3 Life-Cycle Requirements and Planning Assumptions

e Requirements
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Warehouse facilities shall be operated and maintained and warehouse services shall
be provided in a safe, secure, environmentally sound, and cost-effective manner.
Warehouse services shall include: stores, inventory, warehousing, and material
management; and investment recovery program for excess/surplus materials.

The contractor shall manage the following: (1) Inventory, warehousing, and material
management for all high-risk, scrap, and other property (over 60,000 items valued at
over $300 million). Procure, receive, accept, maintain, and operate stores inventory
for the benefit of DOE and site tenants. Aggressively evaluate needs and reduce
onsite inventories, warehousing requirements, and associated cost. Seek ways to
minimize shipping, receiving, and distribution functions at the site; take full advantage
of vendor storage and rapid delivery capabilities; eliminate redundant quality
assurance steps involved in receipt of supplies. Propose alternative courses of
action to decentralize or streamline receipt of supplies, and obtain a more direct path
from the vendors to the end-user; 2) Investment recovery program for excess/surplus
materials/property.

Government-Owned Facilities The Contractor shall be responsible for the
maintenance, operations, surveillance, and disposition of Government-owned general
purpose facilities (approximately 420 facilities comprising 1.7 to 2.2 million square
feet). Itis expected that 139 of these facilities will be vacant by the end of FY 1996.

e Planning Assumptions

The Hanford Site Infrastructure shall be optimized.

Develop cost-competitive infrastructure commensurate with mission needs.
Involve staff and community in the outsourcing process to assure the most cost
competitive infrastructure.

4.6.4.9.4 Project Safety Authorization Basis/NEPA and Permits
4.6.4.9.5 Tri-Party Agreement Requirements
None
4.6.4.9.6 Interfaces
TABLE 4-107 Asset Management Interfaces
Project
Project Title Number Interface
National Geologic Repository EXTERNAL Receives Storage Space (Program Owned) for Stor&Disp
Offsite Sales EXTERNAL Receives Excessed Property
Tank Farm Operations RL-TWO03 Receives Storage Space (Infrastructure Owned) for TWRS-200E
Receives Storage Space (Infrastructure Owned) for TWRS-200W
Immobilized Tank Waste Storage & RL-TWO09 Receives Storage Space (Program Owned) for Stor&Disp
Disposal
Solid Waste Storage & Disposal RL-WMO03 Receives Allocated Storage for CWC
Solid Waste Treatment RL-WM04 Receives Allocated Storage for 200-WRAP
Liguid Effluents RL-WMO05 Receives Allocated Storage for 242-A Evap
Analytical Services RL-WMO06 Receives Storage Space (Program Owned) for Analytical Services
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TABLE 4-107 Asset Management Interfaces (Continued)

Project
Project Title Number Interface
Spent Nuclear Fuel Project RL-WMO01 Receives Storage Space (Infrastructure Owned) for SNF
Receives Storage Space (Leased) for SNF
WESF RL-TP0O2 Receives Storage Space (Program Owned) for WESF

4.6.4.9.7 Regquirements References

DOE/RL-96-92, Hanford Strategic Plan"

4.6.5 Emergency Services

4.6.5.a Project Structure

Fire Protection Program (RL-1151)

4.6.5.b Hanford Strategic Plan Goals

The Waste, Material, and Geographic Area Goals contained in the Hanford Strategic Plan
(DOE/RL-96-92), represent planning assumptions around which the Hanford Environmental
Management effort is structured. Each Mission Area and Project partially support each of these
goals, per scope of work described in the Prime Contracts. As an aggregate, all Mission Areas
and Projects will fulfill the requirements of the Hanford Strategic Plan. As such, the Goals
identified in this section cover only the goals directly supported by that specific Mission Area.
Further details are contained in the Project planning documents. As records-of-decision are
issued, these Goals will be amended in future revisions of the Hanford Strategic Plan.

None

4.6.5.c Tech